
Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

Executive Engineer-

In-Charge

Sector  - Main 

Classification

Sector  - 

Sub 

Classificatio

n

Category of 

the Project 

(Cat-A / Cat-

B)

Project 

Value 

(In Rs. 

Crore)

Date of 

Tender 

Award

(mm/dd/yyyy)

Date of Start 

of Works 

(aSPer 

Tender)

(mm/dd/yyyy)

Date of Actual 

Start of Works 

on site

(mm/dd/yyyy)

Financial 

Year of the 

Actual Start

(20XX-YY)

Duration of Completion 

aSPer Tender

(In Months)

Completion 

Date aSPer 

Tender

(mm/dd/yyyy)

Completion 

Date Actual 

(Targated)

(mm/dd/yyyy)

1

Const of  Fire station in Sector-19A at Ulwe Node

CA.10/CIDCO/SE(Ulwe)/EE(B&U-I)/10-11

M/s. Govardhani Construction

NM EE(ULWE-I) Physical Infra Others Category-A 6.3986 05-May-11 10-Jun-11 10-Jun-11 2011-12 19 9-Dec-12 30-Jun-14

2

Construction of 50M wide channel in Sec-6 Ulwe

03/CIDCO/SE(ULWE)/EE(Ulwe-I)/11-12

M/s Thakur Infraprojects Pvt. Ltd.

NM EE(ULWE-I) Physical Infra Water Supply Category-A 3.3612 14-Dec-11 02-Jan-12 02-Jan-12 2011-12 19 1-Jul-13 1-Jul-13

4

Int. Development of Infra works of Balance roads 

(UPW Stage-I) S.W. Drains etc. in Sector-20 & 21 of 

12.50% scheme at Ulwe.

01/CIDCO/SE(ULWE)/EE(ULWE-I)/12-13

M/s. K. D. Construction Pvt. Ltd.

NM EE(ULWE-I) 12.5% SCHEME Category-A 7.1435 24-Jan-13 05-Feb-13 05-Feb-13 2012-13 19 4-Aug-14 4-Aug-14

6

Construction of Balance carriageway upto Ist stage 

of 30m wide road & balance Sewerline along 30m 

wide road

CA.11/CIDCO/EE(B&U-I)/10-11

M/s. Girish Enterprises

NM EE(ULWE-I) 12.5% SCHEME Category-A 2.3747 23-May-11 12-Jul-11 12-Jul-11 2011-12 20 11-Jan-13 31-Mar-13

7

Construction of School Building for Raigad Zilla 

Parishad for Vahal Vilage at Ulwe Node

C.A.02/CIDCO/EE(B&U-I)/2010-11

M/s. Thakur Infraproject Ltd.

NM EE(ULWE-I) GIA Category-A 2.4472 05-May-11 10-Jan-12 10-Jan-12 2011-12 27 9-Jul-13 20-Nov-13

11

P/L 800 mm. D.I. water supply feeder main for 

phase-II area from Amra marg to sec-18 at Ulwe.                      

CA.01/CIDCO/SE(Ulwe)/EE(Ulwe-II)/2012-13

M/s. Thakur Infraprojects (P) Ltd.

NM EE(ULWE-II) 12.5% SCHEME Category-A 3.4802 11-Aug-12 14-Mar-13 14-Mar-13 2012-13 22 13-Jun-14 13-Jun-14

13

Design, Planning & Construction of Commercial 

complex in Sector-19A, Ulwe.

CA.01/CIDCO/SE(ULWE)/EE(Ulwe-III)/11-12

M/s. B.G. Shirke Constr. Tech. Pvt. Ltd.

NM EE(ULWE-II) Commercial Infra Category-A 34.7177 19-Nov-12 06-Dec-12 06-Dec-12 2011-12 19 5-Jun-14 5-Jun-14

14

Construction/Upgradation of 36 M wide road (one 

carriageway) leading to Coastal Road, Dronagiri (1st 

Stage)

C.A.01/CIDCO/EE(Dron-I)/2011-12  

M/s. P.P.Kharpatil

NM EE(DRON-I) Physical Infra Roads Category-A 3 24-Feb-12 28-Feb-12 28-Feb-12 2012-13 12 27-Feb-13 27-Feb-13

15

Construction of RCC Box Culvert  on 36.00 m wide 

road  near BPCL in Sec-9 at Dronagiri.

C.A.No.02/CIDCO/EE(Dron-I)/2011-12

M/s. P P Kharpatil

NM EE(DRON-I) Physical Infra Category-A 1.0778 05-May-12 05-May-12 05-May-12 2012-13 12 4-May-13 4-Jun-13

20

Upgradation of peripheral roads including SWD & 

footpath Development around  Navghar village at 

Dronagiri 

C.A.01/CIDCO/EE(Dron-I)/2012-13 

Agency: M/s. L.T. Patil & Sons

NM EE(DRON-II) 12.5% SCHEME Roads Category-A 3.56 11-Jan-12 11-Dec-12 05-Feb-13 2012-13 26 10-Mar-14 5-Jun-14

26
Construction of two RCC culverts on SH-54 near 

Bokadvira village at Bokadvira
NM EE(DRON-II) Deposit Work Others Category-A 3.16 01-Feb-12 01-Feb-12 01-Feb-12 2011-12 11 1-Jan-13 25-Dec-13

30

Design & Construction of MIG Type Tenements & 

HIG Type Tenements along with the shops & offices 

in Sect. 36 at Kharghar. 

CA.No.01/CIDCO/SE(Hsg)/KHR/11-12                                             

Agency:  M/s. B.G. Shirke Const. Tech. Pvt. Ltd.

NM
EE(HSG-I) & EE(HSG-

II)
Housing

Housing 

along with 

onsite 

infrastructure 

works.

Category-A 492.87 24-Oct-11 03-Nov-11 03-Nov-11 2011-12 31 2-May-14 30-Sep-14

33
Replacing A.C. W/s lines with D.I. W/s lines in 

Growth centre & Housing schems at Nagar-I 
NM EE(AUR-II) Waluj Nagar-I Category-A 2.325 01-Mar-13 01-Mar-13 01-Mar-13 2012-13 12 28-Feb-14 28-Feb-14

35
P/L/L/J D.I. Water supply lines  outside G.C.at Nagar-

I Waluj Mahanagar
NM EE(AUR-II) Waluj Nagar-I Category-A 1.23 16-Jul-13 16-Jul-13 16-Jul-13 2012-13 6 15-Jan-14 15-Jan-14
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Sr No Name of the Project 
Chief Engineer 

In Charge

1

Const of  Fire station in Sector-19A at Ulwe Node

CA.10/CIDCO/SE(Ulwe)/EE(B&U-I)/10-11

M/s. Govardhani Construction

NM

2

Construction of 50M wide channel in Sec-6 Ulwe

03/CIDCO/SE(ULWE)/EE(Ulwe-I)/11-12

M/s Thakur Infraprojects Pvt. Ltd.

NM

4

Int. Development of Infra works of Balance roads 

(UPW Stage-I) S.W. Drains etc. in Sector-20 & 21 of 

12.50% scheme at Ulwe.

01/CIDCO/SE(ULWE)/EE(ULWE-I)/12-13

M/s. K. D. Construction Pvt. Ltd.

NM

6

Construction of Balance carriageway upto Ist stage 

of 30m wide road & balance Sewerline along 30m 

wide road

CA.11/CIDCO/EE(B&U-I)/10-11

M/s. Girish Enterprises

NM

7

Construction of School Building for Raigad Zilla 

Parishad for Vahal Vilage at Ulwe Node

C.A.02/CIDCO/EE(B&U-I)/2010-11

M/s. Thakur Infraproject Ltd.

NM

11

P/L 800 mm. D.I. water supply feeder main for 

phase-II area from Amra marg to sec-18 at Ulwe.                      

CA.01/CIDCO/SE(Ulwe)/EE(Ulwe-II)/2012-13

M/s. Thakur Infraprojects (P) Ltd.

NM

13

Design, Planning & Construction of Commercial 

complex in Sector-19A, Ulwe.

CA.01/CIDCO/SE(ULWE)/EE(Ulwe-III)/11-12

M/s. B.G. Shirke Constr. Tech. Pvt. Ltd.

NM

14

Construction/Upgradation of 36 M wide road (one 

carriageway) leading to Coastal Road, Dronagiri (1st 

Stage)

C.A.01/CIDCO/EE(Dron-I)/2011-12  

M/s. P.P.Kharpatil

NM

15

Construction of RCC Box Culvert  on 36.00 m wide 

road  near BPCL in Sec-9 at Dronagiri.

C.A.No.02/CIDCO/EE(Dron-I)/2011-12

M/s. P P Kharpatil

NM

20

Upgradation of peripheral roads including SWD & 

footpath Development around  Navghar village at 

Dronagiri 

C.A.01/CIDCO/EE(Dron-I)/2012-13 

Agency: M/s. L.T. Patil & Sons

NM

26
Construction of two RCC culverts on SH-54 near 

Bokadvira village at Bokadvira
NM

30

Design & Construction of MIG Type Tenements & 

HIG Type Tenements along with the shops & offices 

in Sect. 36 at Kharghar. 

CA.No.01/CIDCO/SE(Hsg)/KHR/11-12                                             

Agency:  M/s. B.G. Shirke Const. Tech. Pvt. Ltd.

NM

33
Replacing A.C. W/s lines with D.I. W/s lines in 

Growth centre & Housing schems at Nagar-I 
NM

35
P/L/L/J D.I. Water supply lines  outside G.C.at Nagar-

I Waluj Mahanagar
NM

Expenditur

e as on 

Date 

(Rs. Crore)

Financial 

Year of the 

Targated 

Close

(20XX-YY)

Time 

Elapsed (In 

Months)

Progres

s of 

Time (In 

Months)

Progress 

of Time (In 

%)

Progress 

of 

Expenditu

re (In %)

Budget 

Provisio

n in 

Current 

Year 

(Rs. 

Crore)

Expenditur

e in Current 

Year 

(Rs. Crore)

Progress in 

Current 

Year 

Expenditur

e (In %)

Number of 

EoT 

Sanctione

d as on 

Date

Date of 

Extension for 

which 

Administrative 

Approval is 

Obtained

(mm/dd/yyyy)

Is any 

EoT 

Envisage

d in next 

Three 

Months ?

(Yes / 

No)

Is any Cost 

Overrun 

Envisaged in 

next Three 

Months ?

(Yes / No)

Revised 

Contract 

Amount as 

on date             

(In Rs. 

Crore)

5.37 2014-2015 36 36 189% 84% 0.70 0.42 0.60 1
Applied upto 30th 

June 2014
Yes No 6.39

3.21 2013-2014 17 17 89% 96% 0.00 0.00 0.00 N.A. N.A. No - 3.36

5.83 2014-2015 17 17 89% 82% 3.77 2.07 0.55 Nil N.A. No No 7.14

2.23 2012-2013 20 20 100% 94% 0.00 0.00 0.00 One 41364 No No 2.33

2.37 2013-2014 22 22 81% 97% 0.00 0.02 0.00 1 41598 No No 2.4

2.27 2014-2015 14 14 64% 65% 1.70 0.49 0.14 - NA NA NA NA

28.34 2014-2015 17 17 89% 82% 2.87 4.24 0.12

2.91 2012-2013 11 11 92% 97% 0.09 0.00 0.37 Nil N.A. No No 2.91

0.95 2013-2014 12 12 100% 88% 0.13 0.00 2.02 1 No No 0.9485

1.59 2014-2015 16 16 62% 45% 0.85 0.52 0.15 1 NA Yes No 2.87

2.36 2013-2014 22 22 200% 75% 0.57 0.32 0.10 01 By PWD 31/12/13 No No 3.16

407.88 2014-2015 34 34 110% 83% 84.77  43.60           (+ 15.00 Liability)0.69 One 41912 Yes No 492.87

1.69 2013-2014 11 11 92% 73% 2.07 1.69 0.73 N.A. N.A. N.A. N.A. 2.325

0.85 2013-2014 5 5 83% 69% 1.00 0.85 0.69 N.A. N.A. N.A. N.A. 1.23
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Sr No Name of the Project 
Chief Engineer 

In Charge

1

Const of  Fire station in Sector-19A at Ulwe Node

CA.10/CIDCO/SE(Ulwe)/EE(B&U-I)/10-11

M/s. Govardhani Construction

NM

2

Construction of 50M wide channel in Sec-6 Ulwe

03/CIDCO/SE(ULWE)/EE(Ulwe-I)/11-12

M/s Thakur Infraprojects Pvt. Ltd.

NM

4

Int. Development of Infra works of Balance roads 

(UPW Stage-I) S.W. Drains etc. in Sector-20 & 21 of 

12.50% scheme at Ulwe.

01/CIDCO/SE(ULWE)/EE(ULWE-I)/12-13

M/s. K. D. Construction Pvt. Ltd.

NM

6

Construction of Balance carriageway upto Ist stage 

of 30m wide road & balance Sewerline along 30m 

wide road

CA.11/CIDCO/EE(B&U-I)/10-11

M/s. Girish Enterprises

NM

7

Construction of School Building for Raigad Zilla 

Parishad for Vahal Vilage at Ulwe Node

C.A.02/CIDCO/EE(B&U-I)/2010-11

M/s. Thakur Infraproject Ltd.

NM

11

P/L 800 mm. D.I. water supply feeder main for 

phase-II area from Amra marg to sec-18 at Ulwe.                      

CA.01/CIDCO/SE(Ulwe)/EE(Ulwe-II)/2012-13

M/s. Thakur Infraprojects (P) Ltd.

NM

13

Design, Planning & Construction of Commercial 

complex in Sector-19A, Ulwe.

CA.01/CIDCO/SE(ULWE)/EE(Ulwe-III)/11-12

M/s. B.G. Shirke Constr. Tech. Pvt. Ltd.

NM

14

Construction/Upgradation of 36 M wide road (one 

carriageway) leading to Coastal Road, Dronagiri (1st 

Stage)

C.A.01/CIDCO/EE(Dron-I)/2011-12  

M/s. P.P.Kharpatil

NM

15

Construction of RCC Box Culvert  on 36.00 m wide 

road  near BPCL in Sec-9 at Dronagiri.

C.A.No.02/CIDCO/EE(Dron-I)/2011-12

M/s. P P Kharpatil

NM

20

Upgradation of peripheral roads including SWD & 

footpath Development around  Navghar village at 

Dronagiri 

C.A.01/CIDCO/EE(Dron-I)/2012-13 

Agency: M/s. L.T. Patil & Sons

NM

26
Construction of two RCC culverts on SH-54 near 

Bokadvira village at Bokadvira
NM

30

Design & Construction of MIG Type Tenements & 

HIG Type Tenements along with the shops & offices 

in Sect. 36 at Kharghar. 

CA.No.01/CIDCO/SE(Hsg)/KHR/11-12                                             

Agency:  M/s. B.G. Shirke Const. Tech. Pvt. Ltd.

NM

33
Replacing A.C. W/s lines with D.I. W/s lines in 

Growth centre & Housing schems at Nagar-I 
NM

35
P/L/L/J D.I. Water supply lines  outside G.C.at Nagar-

I Waluj Mahanagar
NM

Number of Milestones (as 

submitted by the Contractor)

Number of Milestones 

Executed

Percentage work 

Completion aSPer 

Milestones (weighted 

Average in %) 

Remarks on Delay in Progress

Requiremen

t of 

Environmen

t Clearence 

(EC) (Yes / 

No)

Responsibilit

y of EC 

(CIDCO / 

Contractor)

Date of 

First 

Approac

h for EC

(mm/dd/

yyyy)

Status of 

EC 

(Obtained / 

In-Process)

Date of Last 

Action taken 

by 

Concerned 

CE - for EC

(mm/dd/yyyy)

Requiremen

t of Forest 

Permision 

(FP) 

(Yes / No)

- - -

- - -

- - - Letter sent to Secretary Env. For Excavation on 03.04.13

- - -

- - -

- - - 1) Permission to cross Amra Marg from NHAI is awaited.No CIDCO N.A. N.A. - NO

 Work in progress.Escalation paid upto March-14 Rs.155.38 Lacs.N.A. N.A. N.A. N.A. N.A. N.A.

- - - - No - - - -

- - - - No - - - -

3 Nil _  1) mangroes  2)villagers resistanceNo N.A N.A N.A N.A N.A

Deposit work Deposit work _ _ NO N.A N.A N.A N.A N.A

12 8 0.666666667 1)Due to heavy monsoon work in parking and clubhouse work affected.                   2) shortage of labour.Yes Contractor 40884 Obtained on 06/12/12 41046 No

6 6 1 Nil N.A N.A N.A N.A N.A N.A

6 6 100 Nil N.A N.A N.A N.A N.A N.A
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Sr No Name of the Project 
Chief Engineer 

In Charge

1

Const of  Fire station in Sector-19A at Ulwe Node

CA.10/CIDCO/SE(Ulwe)/EE(B&U-I)/10-11

M/s. Govardhani Construction

NM

2

Construction of 50M wide channel in Sec-6 Ulwe

03/CIDCO/SE(ULWE)/EE(Ulwe-I)/11-12

M/s Thakur Infraprojects Pvt. Ltd.

NM

4

Int. Development of Infra works of Balance roads 

(UPW Stage-I) S.W. Drains etc. in Sector-20 & 21 of 

12.50% scheme at Ulwe.

01/CIDCO/SE(ULWE)/EE(ULWE-I)/12-13

M/s. K. D. Construction Pvt. Ltd.

NM

6

Construction of Balance carriageway upto Ist stage 

of 30m wide road & balance Sewerline along 30m 

wide road

CA.11/CIDCO/EE(B&U-I)/10-11

M/s. Girish Enterprises

NM

7

Construction of School Building for Raigad Zilla 

Parishad for Vahal Vilage at Ulwe Node

C.A.02/CIDCO/EE(B&U-I)/2010-11

M/s. Thakur Infraproject Ltd.

NM

11

P/L 800 mm. D.I. water supply feeder main for 

phase-II area from Amra marg to sec-18 at Ulwe.                      

CA.01/CIDCO/SE(Ulwe)/EE(Ulwe-II)/2012-13

M/s. Thakur Infraprojects (P) Ltd.

NM

13

Design, Planning & Construction of Commercial 

complex in Sector-19A, Ulwe.

CA.01/CIDCO/SE(ULWE)/EE(Ulwe-III)/11-12

M/s. B.G. Shirke Constr. Tech. Pvt. Ltd.

NM

14

Construction/Upgradation of 36 M wide road (one 

carriageway) leading to Coastal Road, Dronagiri (1st 

Stage)

C.A.01/CIDCO/EE(Dron-I)/2011-12  

M/s. P.P.Kharpatil

NM

15

Construction of RCC Box Culvert  on 36.00 m wide 

road  near BPCL in Sec-9 at Dronagiri.

C.A.No.02/CIDCO/EE(Dron-I)/2011-12

M/s. P P Kharpatil

NM

20

Upgradation of peripheral roads including SWD & 

footpath Development around  Navghar village at 

Dronagiri 

C.A.01/CIDCO/EE(Dron-I)/2012-13 

Agency: M/s. L.T. Patil & Sons

NM

26
Construction of two RCC culverts on SH-54 near 

Bokadvira village at Bokadvira
NM

30

Design & Construction of MIG Type Tenements & 

HIG Type Tenements along with the shops & offices 

in Sect. 36 at Kharghar. 

CA.No.01/CIDCO/SE(Hsg)/KHR/11-12                                             

Agency:  M/s. B.G. Shirke Const. Tech. Pvt. Ltd.

NM

33
Replacing A.C. W/s lines with D.I. W/s lines in 

Growth centre & Housing schems at Nagar-I 
NM

35
P/L/L/J D.I. Water supply lines  outside G.C.at Nagar-

I Waluj Mahanagar
NM

Responsibilit

y of FP 

(CIDCO / 

Contractor)

Date of 

First 

Approach 

for FP

(mm/dd/yy

yy)

Status of 

FP 

(Obtained / 

In-Process)

Date of Last 

Action taken 

by 

Concerned 

CE-For FP 

(mm/dd/yyyy)

Requiremen

t of Railway 

Permision 

(RP) 

(Yes / No)

Responsibilit

y of RP 

(CIDCO / 

Contractor)

Date of First 

Approach for 

RP

(mm/dd/yyyy)

Status of 

RP 

(Obtained / 

In-Process)

Date of Last 

Action taken by 

Concerned CE-

For RP 

(mm/dd/yyyy)

Falls 

within 

CRZ

(Yes / 

No)

N.A. N.A. N.A. N.A. N.A. N.A.

N.A. N.A. N.A. N.A. N.A. N.A.

N.A. N.A. N.A. N.A. N.A. N.A.

NA NA NA NA No NA NA NA NA No

N.A. N.A. N.A. N.A. N.A. N.A. N.A. N.A. N.A. N.A.

- - - - - - - - -

- - - - - - - - - No

N.A N.A N.A N.A N.A N.A N.A N.A N.A NO

N.A N.A N.A N.A N.A N.A N.A N.A N.A NO

NA NA NA NA No NA NA NA NA No

N.A N.A N.A N.A N.A N.A N.A N.A N.A N.A

N.A N.A N.A N.A N.A N.A N.A N.A N.A N.A
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Sr No Name of the Project 
Chief Engineer 

In Charge

Executive Engineer-

In-Charge

Sector  - Main 

Classification

Sector  - 

Sub 

Classificatio

n

Category of 

the Project 

(Cat-A / Cat-

B)

Project 

Value 

(In Rs. 

Crore)

Date of 

Tender 

Award

(mm/dd/yyyy)

Date of Start 

of Works 

(aSPer 

Tender)

(mm/dd/yyyy)

Date of Actual 

Start of Works 

on site

(mm/dd/yyyy)

Financial 

Year of the 

Actual Start

(20XX-YY)

Duration of Completion 

aSPer Tender

(In Months)

Completion 

Date aSPer 

Tender

(mm/dd/yyyy)

Completion 

Date Actual 

(Targated)

(mm/dd/yyyy)

36

Replacement of Balance A.C. Water supply lines 

with D.I. lines outside Growth Centre at Nagar-I, 

CIDCO Waluj Mahanagar.

NM EE(AUR-II) Waluj Nagar-I Category-A 1.18 31-Jan-14 31-Jan-14 31-Jan-14 2013-14 6 30-Jul-14 30-Jul-14

38

Providing & Fixing Signages to CIDCO Exhibition 

Centre IN Sector-30A, Vashi, Navi Mumbai.

C.A.No.03/CIDCO/EE (EC)/2013-14

Agency : M/s. Sakura Signs Pvt. Ltd.

NM EE(EC) Category-A 1.52 01-Feb-14 01-Feb-14 01-Feb-14 2013-14 6 30-Jul-14 30-Jul-14

39 Fixed / Loose Furniture NM EE(EC) Category-A 3 01-Mar-14 01-Mar-14 01-Mar-14 2013-14 5 3-Aug-14 3-Aug-14

40

Construction of CIDCO Exhibition Center including 

Civil, Interior and site development work at plot no. 

1A, 15, 29 & 30 in sector 30A at Vashi. 

CA No 01/CIDCO/CE & GM (Tech)/ACE (I & NT) /08-

09

Agency: M/s. IVRCL Infrastructures & Projects Ltd. 

NM EE(EC) Category-A 157.1 19-Dec-08 15-Jan-09 01-May-09 2008-09 16 4-Apr-10 30-Apr-14

41

Interior work of Auditorium of CIDCO Exhibition 

Centre  on plot no. 1A, 15, 29 & 30 in sector- 30A at 

Vashi, Navi Mumbai.    

C. A. No. 01/ CIDCO/ SE(Vashi & VV)/ EE (Vashi)/ 

2011-12.

Agency: Sanjiv Yajnik & Associates 

NM EE(EC) Category-A 2.92 20-Mar-12 20-Mar-12 20-Mar-12 2011-12 6 19-Sep-12 18-Feb-14

42

Construction of Bridge across 40 m wide channel for 

Approach Road to Vashi Railway Station in Sector-1 

at Sanpada.

CA.03/CIDCO/SE(NL)/EE(Vashi-I)/2009-10

M/s. K. D. Construction Co. Pvt. Ltd.

NM EE (Vashi) SE (Vashi) Category-A 1.6 05-Jun-10 05-Jun-10 05-Jun-10 2010-11 11 8-May-11 8-May-11

46

Construction of Balance Pandav Marg from Taloja 

Junction to Jail Road at Kharghar

CA.02/CIDCO/SE(KHR)/EE(KHR-I)/12-13

M/s. Swastik Infralogic Co. P. Ltd.

NM EE(KHR-I) Physical Infra Roads Category-A 3.35 10-Nov-13 25-Nov-13 25-Nov-13 2013-14 9 24-Jul-14 24-Jul-14

47

Asphalting of roads and development of footpath of 

12.5%      scheme area at Sector 34 & 35  at 

Kharghar, Navi Mumbai

CA.01/CIDCO/SE(KHR)/EE(KHR-I)/12-13

M/s. Zenith Construction Co.

NM EE(KHR-I) 12.5% SCHEME Roads Category-A 6.16 25-Mar-13 08-Apr-13 08-Apr-13 2013-14 16 7-Jul-14 7-Jul-14

49

Designing, Supplying, Installing and Commissioning 

of Multi Media Laser Show Water Screen integrated 

with hybrid musical fountain at Amphitheatre in 

Sector -23, Central park at Kharghar. (Fountain F6).

01/CIDCO/EE(KHR-I)/2013-14

NM
EE(KHR-I) - 

CENTRAL PARK
City Scale

Parks and 

Gardens
Category-A 1 0

50

Area Development work and other works in Sector-

25 of Central Park at Kharghar

CA.02/CIDCO/EE (KHR-I)/2013–14

M/s. Thakur Infraproject Pvt. Ltd.

NM
EE(KHR-I) - 

CENTRAL PARK
Physical Infra

Land 

Development
Category-A 6.38 16-Dec-13 02-Jan-14 02-Jan-14 2013-14 7 1-Jul-14 1-Jul-14

51

Development of balance infrastructure works in 

Sector-10, Kopara Village under 12.5% Scheme at 

Kharghar.

CA.06/CIDCO/EE(KHR-II)/2012-13

M/s. Zenith Constr. Co.

NM
EE(KHR-II) - Sector-2 

to 21
12.5% SCHEME Category-A 1.857 21-Jan-13 21-Jan-13 2012-13 15 20-Apr-14 20-Apr-14

52

Training of existing Storm Water Channel from Golf 

course to Taloja creek at Kharghar- Part-II. Ch-900 

to Ch-3205 C. A. No. 05/CIDCO/EE(KHR-II)/2012-

13   Agency: M/s Shree Venkateshwara 

Infrastructure Pvt Ltd

NM
EE(KHR-II) - Sector-2 

to 22
Physical Infra Storm Water Category-A 10.08 23-Jan-13 12-Feb-13 12-Feb-13 2012-13 19 18-Aug-14 18-Aug-14
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

36

Replacement of Balance A.C. Water supply lines 

with D.I. lines outside Growth Centre at Nagar-I, 

CIDCO Waluj Mahanagar.

NM

38

Providing & Fixing Signages to CIDCO Exhibition 

Centre IN Sector-30A, Vashi, Navi Mumbai.

C.A.No.03/CIDCO/EE (EC)/2013-14

Agency : M/s. Sakura Signs Pvt. Ltd.

NM

39 Fixed / Loose Furniture NM

40

Construction of CIDCO Exhibition Center including 

Civil, Interior and site development work at plot no. 

1A, 15, 29 & 30 in sector 30A at Vashi. 

CA No 01/CIDCO/CE & GM (Tech)/ACE (I & NT) /08-

09

Agency: M/s. IVRCL Infrastructures & Projects Ltd. 

NM

41

Interior work of Auditorium of CIDCO Exhibition 

Centre  on plot no. 1A, 15, 29 & 30 in sector- 30A at 

Vashi, Navi Mumbai.    

C. A. No. 01/ CIDCO/ SE(Vashi & VV)/ EE (Vashi)/ 

2011-12.

Agency: Sanjiv Yajnik & Associates 

NM

42

Construction of Bridge across 40 m wide channel for 

Approach Road to Vashi Railway Station in Sector-1 

at Sanpada.

CA.03/CIDCO/SE(NL)/EE(Vashi-I)/2009-10

M/s. K. D. Construction Co. Pvt. Ltd.

NM

46

Construction of Balance Pandav Marg from Taloja 

Junction to Jail Road at Kharghar

CA.02/CIDCO/SE(KHR)/EE(KHR-I)/12-13

M/s. Swastik Infralogic Co. P. Ltd.

NM

47

Asphalting of roads and development of footpath of 

12.5%      scheme area at Sector 34 & 35  at 

Kharghar, Navi Mumbai

CA.01/CIDCO/SE(KHR)/EE(KHR-I)/12-13

M/s. Zenith Construction Co.

NM

49

Designing, Supplying, Installing and Commissioning 

of Multi Media Laser Show Water Screen integrated 

with hybrid musical fountain at Amphitheatre in 

Sector -23, Central park at Kharghar. (Fountain F6).

01/CIDCO/EE(KHR-I)/2013-14

NM

50

Area Development work and other works in Sector-

25 of Central Park at Kharghar

CA.02/CIDCO/EE (KHR-I)/2013–14

M/s. Thakur Infraproject Pvt. Ltd.

NM

51

Development of balance infrastructure works in 

Sector-10, Kopara Village under 12.5% Scheme at 

Kharghar.

CA.06/CIDCO/EE(KHR-II)/2012-13

M/s. Zenith Constr. Co.

NM

52

Training of existing Storm Water Channel from Golf 

course to Taloja creek at Kharghar- Part-II. Ch-900 

to Ch-3205 C. A. No. 05/CIDCO/EE(KHR-II)/2012-

13   Agency: M/s Shree Venkateshwara 

Infrastructure Pvt Ltd

NM

Expenditur

e as on 

Date 

(Rs. Crore)

Financial 

Year of the 

Targated 

Close

(20XX-YY)

Time 

Elapsed (In 

Months)

Progres

s of 

Time (In 

Months)

Progress 

of Time (In 

%)

Progress 

of 

Expenditu

re (In %)

Budget 

Provisio

n in 

Current 

Year 

(Rs. 

Crore)

Expenditur

e in Current 

Year 

(Rs. Crore)

Progress in 

Current 

Year 

Expenditur

e (In %)

Number of 

EoT 

Sanctione

d as on 

Date

Date of 

Extension for 

which 

Administrative 

Approval is 

Obtained

(mm/dd/yyyy)

Is any 

EoT 

Envisage

d in next 

Three 

Months ?

(Yes / 

No)

Is any Cost 

Overrun 

Envisaged in 

next Three 

Months ?

(Yes / No)

Revised 

Contract 

Amount as 

on date             

(In Rs. 

Crore)

0.00 2014-2015 5 5 83% 0% 1.18 0.00 0.00 N.A. N.A. N.A. N.A. 1.18

0.26 2014-2015 5 5 83% 17% 1.07 0.00 0.00

0.00 2014-2015 5 5 100% 0% 2.90 0.00 0.00

151.82 2014-2015 59 59 369% 97% 1.00 2.18 0.99 3 nos. 41409 No No 157.1

2.87 2013-2014 22 22 367% 98% 0.00 0.33 11.30 _ _ _ _ 2.92

1.62 2011-2012 11 11 100% 101% 0.00 0.70 0.44 _ _ No No 1.6

3.23 2014-2015 7 7 78% 96% 0.52 0.56 1.08 No NA No No 3.35

1.55 2014-2015 14 14 88% 25% 2.00 0.50 0.25 Nil Nil No No 6.16

0.00 1899-1900 0 0 #DIV/0! 0% 0.25 0.00 0.00

3.19 2014-2015 5 5 71% 50% 4.00 2.46 0.62 Nil NA No No 6.38

1.58 2014-2015 14 14 93% 85% 0.28 0.81 2.89

4.04 2014-2015 18 18 95% 40% 6.09 0.42 0.07 NIL NA No No 1.859
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

36

Replacement of Balance A.C. Water supply lines 

with D.I. lines outside Growth Centre at Nagar-I, 

CIDCO Waluj Mahanagar.

NM

38

Providing & Fixing Signages to CIDCO Exhibition 

Centre IN Sector-30A, Vashi, Navi Mumbai.

C.A.No.03/CIDCO/EE (EC)/2013-14

Agency : M/s. Sakura Signs Pvt. Ltd.

NM

39 Fixed / Loose Furniture NM

40

Construction of CIDCO Exhibition Center including 

Civil, Interior and site development work at plot no. 

1A, 15, 29 & 30 in sector 30A at Vashi. 

CA No 01/CIDCO/CE & GM (Tech)/ACE (I & NT) /08-

09

Agency: M/s. IVRCL Infrastructures & Projects Ltd. 

NM

41

Interior work of Auditorium of CIDCO Exhibition 

Centre  on plot no. 1A, 15, 29 & 30 in sector- 30A at 

Vashi, Navi Mumbai.    

C. A. No. 01/ CIDCO/ SE(Vashi & VV)/ EE (Vashi)/ 

2011-12.

Agency: Sanjiv Yajnik & Associates 

NM

42

Construction of Bridge across 40 m wide channel for 

Approach Road to Vashi Railway Station in Sector-1 

at Sanpada.

CA.03/CIDCO/SE(NL)/EE(Vashi-I)/2009-10

M/s. K. D. Construction Co. Pvt. Ltd.

NM

46

Construction of Balance Pandav Marg from Taloja 

Junction to Jail Road at Kharghar

CA.02/CIDCO/SE(KHR)/EE(KHR-I)/12-13

M/s. Swastik Infralogic Co. P. Ltd.

NM

47

Asphalting of roads and development of footpath of 

12.5%      scheme area at Sector 34 & 35  at 

Kharghar, Navi Mumbai

CA.01/CIDCO/SE(KHR)/EE(KHR-I)/12-13

M/s. Zenith Construction Co.

NM

49

Designing, Supplying, Installing and Commissioning 

of Multi Media Laser Show Water Screen integrated 

with hybrid musical fountain at Amphitheatre in 

Sector -23, Central park at Kharghar. (Fountain F6).

01/CIDCO/EE(KHR-I)/2013-14

NM

50

Area Development work and other works in Sector-

25 of Central Park at Kharghar

CA.02/CIDCO/EE (KHR-I)/2013–14

M/s. Thakur Infraproject Pvt. Ltd.

NM

51

Development of balance infrastructure works in 

Sector-10, Kopara Village under 12.5% Scheme at 

Kharghar.

CA.06/CIDCO/EE(KHR-II)/2012-13

M/s. Zenith Constr. Co.

NM

52

Training of existing Storm Water Channel from Golf 

course to Taloja creek at Kharghar- Part-II. Ch-900 

to Ch-3205 C. A. No. 05/CIDCO/EE(KHR-II)/2012-

13   Agency: M/s Shree Venkateshwara 

Infrastructure Pvt Ltd

NM

Number of Milestones (as 

submitted by the Contractor)

Number of Milestones 

Executed

Percentage work 

Completion aSPer 

Milestones (weighted 

Average in %) 

Remarks on Delay in Progress

Requiremen

t of 

Environmen

t Clearence 

(EC) (Yes / 

No)

Responsibilit

y of EC 

(CIDCO / 

Contractor)

Date of 

First 

Approac

h for EC

(mm/dd/

yyyy)

Status of 

EC 

(Obtained / 

In-Process)

Date of Last 

Action taken 

by 

Concerned 

CE - for EC

(mm/dd/yyyy)

Requiremen

t of Forest 

Permision 

(FP) 

(Yes / No)

6 1 17 N.A N.A N.A N.A N.A N.A

_ _ _ Non issuance of drg. on time by consultant & dependent wworks like Electric & HVAC & delay by contractorYES CIDCO 39491 Obtained 39491 NO

_ _ _ Not availablity of work front & dependent on Civil, Electrical & HVAC worksYES CIDCO 39491 Obtained 39491 NO

_ _ _ _ No No No No _ No

5 5 1 Work Physically Completed. No NA NA NA NA No

3 Work in Progress simultaneously 0.2 The work is lagging behind due to incompleted RCC pipe cable ducts laying by IVRCL.No NA NA NA NA No

Tenders invited & agency acceptance awaited.

2 1 0.5 Work Virtually completed. Scope reduced due to managroves & requirement of Holding Pond.No NA NA NA NA No

Work Completed. F B to be paid. No N.A N.A N.A N.A N.A

Nil Nil Nil Nil No NA NA NA NA No
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

36

Replacement of Balance A.C. Water supply lines 

with D.I. lines outside Growth Centre at Nagar-I, 

CIDCO Waluj Mahanagar.

NM

38

Providing & Fixing Signages to CIDCO Exhibition 

Centre IN Sector-30A, Vashi, Navi Mumbai.

C.A.No.03/CIDCO/EE (EC)/2013-14

Agency : M/s. Sakura Signs Pvt. Ltd.

NM

39 Fixed / Loose Furniture NM

40

Construction of CIDCO Exhibition Center including 

Civil, Interior and site development work at plot no. 

1A, 15, 29 & 30 in sector 30A at Vashi. 

CA No 01/CIDCO/CE & GM (Tech)/ACE (I & NT) /08-

09

Agency: M/s. IVRCL Infrastructures & Projects Ltd. 

NM

41

Interior work of Auditorium of CIDCO Exhibition 

Centre  on plot no. 1A, 15, 29 & 30 in sector- 30A at 

Vashi, Navi Mumbai.    

C. A. No. 01/ CIDCO/ SE(Vashi & VV)/ EE (Vashi)/ 

2011-12.

Agency: Sanjiv Yajnik & Associates 

NM

42

Construction of Bridge across 40 m wide channel for 

Approach Road to Vashi Railway Station in Sector-1 

at Sanpada.

CA.03/CIDCO/SE(NL)/EE(Vashi-I)/2009-10

M/s. K. D. Construction Co. Pvt. Ltd.

NM

46

Construction of Balance Pandav Marg from Taloja 

Junction to Jail Road at Kharghar

CA.02/CIDCO/SE(KHR)/EE(KHR-I)/12-13

M/s. Swastik Infralogic Co. P. Ltd.

NM

47

Asphalting of roads and development of footpath of 

12.5%      scheme area at Sector 34 & 35  at 

Kharghar, Navi Mumbai

CA.01/CIDCO/SE(KHR)/EE(KHR-I)/12-13

M/s. Zenith Construction Co.

NM

49

Designing, Supplying, Installing and Commissioning 

of Multi Media Laser Show Water Screen integrated 

with hybrid musical fountain at Amphitheatre in 

Sector -23, Central park at Kharghar. (Fountain F6).

01/CIDCO/EE(KHR-I)/2013-14

NM

50

Area Development work and other works in Sector-

25 of Central Park at Kharghar

CA.02/CIDCO/EE (KHR-I)/2013–14

M/s. Thakur Infraproject Pvt. Ltd.

NM

51

Development of balance infrastructure works in 

Sector-10, Kopara Village under 12.5% Scheme at 

Kharghar.

CA.06/CIDCO/EE(KHR-II)/2012-13

M/s. Zenith Constr. Co.

NM

52

Training of existing Storm Water Channel from Golf 

course to Taloja creek at Kharghar- Part-II. Ch-900 

to Ch-3205 C. A. No. 05/CIDCO/EE(KHR-II)/2012-

13   Agency: M/s Shree Venkateshwara 

Infrastructure Pvt Ltd

NM

Responsibilit

y of FP 

(CIDCO / 

Contractor)

Date of 

First 

Approach 

for FP

(mm/dd/yy

yy)

Status of 

FP 

(Obtained / 

In-Process)

Date of Last 

Action taken 

by 

Concerned 

CE-For FP 

(mm/dd/yyyy)

Requiremen

t of Railway 

Permision 

(RP) 

(Yes / No)

Responsibilit

y of RP 

(CIDCO / 

Contractor)

Date of First 

Approach for 

RP

(mm/dd/yyyy)

Status of 

RP 

(Obtained / 

In-Process)

Date of Last 

Action taken by 

Concerned CE-

For RP 

(mm/dd/yyyy)

Falls 

within 

CRZ

(Yes / 

No)

N.A N.A N.A N.A N.A N.A N.A N.A N.A N.A

NA NA NA NA NA NA NA NA NA NO

NA NA NA NA NA NA NA NA NA NO

No No No No No No No No No No

NA NA NA NA No NA NA NA NA No

NA NA NA NA No NA NA NA NA No

NA NA NA NA No NA NA NA NA No

N.A N.A N.A N.A N.A N.A N.A N.A N.A No

NA NA NA NA No NA NA NA NA No
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

Executive Engineer-

In-Charge

Sector  - Main 

Classification

Sector  - 

Sub 

Classificatio

n

Category of 

the Project 

(Cat-A / Cat-

B)

Project 

Value 

(In Rs. 

Crore)

Date of 

Tender 

Award

(mm/dd/yyyy)

Date of Start 

of Works 

(aSPer 

Tender)

(mm/dd/yyyy)

Date of Actual 

Start of Works 

on site

(mm/dd/yyyy)

Financial 

Year of the 

Actual Start

(20XX-YY)

Duration of Completion 

aSPer Tender

(In Months)

Completion 

Date aSPer 

Tender

(mm/dd/yyyy)

Completion 

Date Actual 

(Targated)

(mm/dd/yyyy)

53

Construction of Police station on plot no-23A in sect-

7 at Kharghar.                                                                                                                                            

CA.05 /CIDCO /SE(KHR)/ EE (KHR-II) /11-12

M/s. Thakur Infraprojects Pvt Ltd

NM
EE(KHR-II) - Sector-2 

to 23
Social Infra Others Category-A 2.184 14-Jun-12 14-Jun-12 14-Jun-12 2012-13 18 13-Dec-13 31-Mar-14

54

Construction of approach road from pandav marg 

taloja junction to HSR plot in sect-22,  at Kharghar. 

CANo-12/ 2012-13

Agency-M/s Thakur IPL

NM
EE(KHR-II) - Sector-2 

to 24
Physical Infra Roads Category-A 2.69 02-May-13 02-May-13 02-May-13 2013-14 12 2-May-14 2-May-14

55

Renistatement of road trenches excavated for laying 

electrical cables in various sectors,  at Kharghar. 

CANo-02/ 2013-14

Agency-M/s Zenith Construction

NM
EE(KHR-II) - Sector-2 

to 25
Deposit Work Roads Category-A 1.53 12-Dec-13 12-Dec-13 03-Apr-14 2013-14 6 11-Jun-14 11-Jun-14

60

Up gradation of roads in Sector-2,3,4,5 & 8 at 

Kharghar, Navi Mumbai.

CA.15/CIDCO/EE(KHR-I)/2013-14

M/s. Shree Krishna Construction

NM
EE(KHR-II) - Sector-2 

to 30
Physical Infra Roads Category-A 4.58 08-Jan-14 27-Jan-14 27-Jan-14 2013-14 17 26-May-15 26-May-14

63
Upgradation/ resurfacing of roads in sect 11, 12 & 

15 
NM

EE(KHR-II) - Sector-2 

to 33
Physical Infra Category-A 3.34 0

64
Construction of concrete road along Metro Rail 

route.
NM

EE(KHR-II) - Sector-2 

to 34
City Scale Category-A 49.66 0

65

Construction of Club house for Golf Course at 

Kharghar, Navi Mumbai

C.A.No.: 06/CIDCO/EE(GC)/2011-12

M/s. K. D. C. Pvt. Ltd.

NM
EE(KHR-II) - Golf 

Course
City Scale

Other 

Commercial
Category-A 3.19 21-Jan-13 21-Jan-13 21-Jan-13 2011-12 12 20-Jan-14 20-Jan-14

66

Maintenance of grassing & landscaping work for 

Golf Course in Sector-22, at Kharghar.   

C.A. No.03/CIDCO/EE(GC)/2012-13

Agency:- M/s. IPI Pvt Ltd.

NM
EE(KHR-II) - Golf 

Course
City Scale

Other 

Commercial
Category-A 2.13 01-Jun-13 01-Jun-13 01-Jun-13 2012-13 12 31-May-14 31-May-14

67

Integrated Infrastructure development of 11m wide 

road for Plot No. 06 to 13 in Sector-22 at Kharghar, 

Navi Mumbai.

C.A. No. 04/CIDCO/EE (GC)/2012-13

M/s.Swastik Infra-Logic (India) Pvt. Ltd.

NM
EE(KHR-II) - Golf 

Course
City Scale Roads Category-A 1.37 07-Oct-13 07-Oct-13 07-Oct-13 2012-13 12 6-Oct-14 6-Oct-14

70

Construction of Police Station in sector-7  at 

Kamothe.

C.A. 01 / CIDCO/ SE(P&K)/ EE(KMT) / 11-12

M/s  R.K.Patil

NM EE(KMT) Physical Infra Category-A 2.0811 23-Feb-12 23-Feb-12 23-Feb-12 2011-12 18 22-Aug-13 22-Aug-13

72

Asphalting of Peripheral Roads (Stage-II) in sectors 

19,21 & 22 and Asphalting of Internal Roads (Stage-

II) in sectors 19 to 22 & 24 of Phase -II area under 

12.50% scheme at Kamothe.

C.A.02/CIDCO/SE(P&K)/EE(KMT)/2011-12                                                                

M/s. Monica  Construction 

NM EE(KMT) 12.5% SCHEME Category-A 5.5744 11-Apr-12 11-Apr-12 11-Apr-12 2011-12 19 31-Oct-13 31-Oct-13

76

Construction of storm water channel  works in Taloja 

Panchanand Nagar phase-II at Kalamboli Node Navi 

Mumbai                                C.A.No-

01/CIDCO/SE(P&K)/EE(KLM-II)/12-13                                     

Agency:- M/s Das offshore Pvt.Ltd.

NM EE(KLM-II) Physical Infra Storm Water Category-A 3.6 29-May-13 15-Jul-13 15-Jul-13 2013-14 14 14-Jul-14 14-Jul-14

77

Construction  of holdng pond at Sector -8, & channel 

connecting to holding pond in sector 5 to 8 up to 

Taloja River at Taloja Panchanand Nagar Phase-I  

at Kalamboli.                                        

C.A.No-01/CIDCO/SE(P&K)/EE(KLM-II)/2013-14                                                          

M/s. Swastik Infra-logic(India) Pvt.Ltd.

NM EE(KLM-II) 12.5% SCHEME Storm Water Category-A 3.81 08-Aug-13 12-Sep-13 12-Sep-13 2013-14 13 11-Sep-14 11-Sep-14
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

53

Construction of Police station on plot no-23A in sect-

7 at Kharghar.                                                                                                                                            

CA.05 /CIDCO /SE(KHR)/ EE (KHR-II) /11-12

M/s. Thakur Infraprojects Pvt Ltd

NM

54

Construction of approach road from pandav marg 

taloja junction to HSR plot in sect-22,  at Kharghar. 

CANo-12/ 2012-13

Agency-M/s Thakur IPL

NM

55

Renistatement of road trenches excavated for laying 

electrical cables in various sectors,  at Kharghar. 

CANo-02/ 2013-14

Agency-M/s Zenith Construction

NM

60

Up gradation of roads in Sector-2,3,4,5 & 8 at 

Kharghar, Navi Mumbai.

CA.15/CIDCO/EE(KHR-I)/2013-14

M/s. Shree Krishna Construction

NM

63
Upgradation/ resurfacing of roads in sect 11, 12 & 

15 
NM

64
Construction of concrete road along Metro Rail 

route.
NM

65

Construction of Club house for Golf Course at 

Kharghar, Navi Mumbai

C.A.No.: 06/CIDCO/EE(GC)/2011-12

M/s. K. D. C. Pvt. Ltd.

NM

66

Maintenance of grassing & landscaping work for 

Golf Course in Sector-22, at Kharghar.   

C.A. No.03/CIDCO/EE(GC)/2012-13

Agency:- M/s. IPI Pvt Ltd.

NM

67

Integrated Infrastructure development of 11m wide 

road for Plot No. 06 to 13 in Sector-22 at Kharghar, 

Navi Mumbai.

C.A. No. 04/CIDCO/EE (GC)/2012-13

M/s.Swastik Infra-Logic (India) Pvt. Ltd.

NM

70

Construction of Police Station in sector-7  at 

Kamothe.

C.A. 01 / CIDCO/ SE(P&K)/ EE(KMT) / 11-12

M/s  R.K.Patil

NM

72

Asphalting of Peripheral Roads (Stage-II) in sectors 

19,21 & 22 and Asphalting of Internal Roads (Stage-

II) in sectors 19 to 22 & 24 of Phase -II area under 

12.50% scheme at Kamothe.

C.A.02/CIDCO/SE(P&K)/EE(KMT)/2011-12                                                                

M/s. Monica  Construction 

NM

76

Construction of storm water channel  works in Taloja 

Panchanand Nagar phase-II at Kalamboli Node Navi 

Mumbai                                C.A.No-

01/CIDCO/SE(P&K)/EE(KLM-II)/12-13                                     

Agency:- M/s Das offshore Pvt.Ltd.

NM

77

Construction  of holdng pond at Sector -8, & channel 

connecting to holding pond in sector 5 to 8 up to 

Taloja River at Taloja Panchanand Nagar Phase-I  

at Kalamboli.                                        

C.A.No-01/CIDCO/SE(P&K)/EE(KLM-II)/2013-14                                                          

M/s. Swastik Infra-logic(India) Pvt.Ltd.

NM

Expenditur

e as on 

Date 

(Rs. Crore)

Financial 

Year of the 

Targated 

Close

(20XX-YY)

Time 

Elapsed (In 

Months)

Progres

s of 

Time (In 

Months)

Progress 

of Time (In 

%)

Progress 

of 

Expenditu

re (In %)

Budget 

Provisio

n in 

Current 

Year 

(Rs. 

Crore)

Expenditur

e in Current 

Year 

(Rs. Crore)

Progress in 

Current 

Year 

Expenditur

e (In %)

Number of 

EoT 

Sanctione

d as on 

Date

Date of 

Extension for 

which 

Administrative 

Approval is 

Obtained

(mm/dd/yyyy)

Is any 

EoT 

Envisage

d in next 

Three 

Months ?

(Yes / 

No)

Is any Cost 

Overrun 

Envisaged in 

next Three 

Months ?

(Yes / No)

Revised 

Contract 

Amount as 

on date             

(In Rs. 

Crore)

2.18 2013-2014 21 21 117% 100% 0.18 0.33 1.83 NA 41729 No No 2.29

1.76 2014-2015 12 12 100% 65% 0.69 1.04 1.51 NA NA No No NA

1.23 2014-2015 2 2 33% 80% 1.13 1.23 1.09 NA NA No No NA

1.49 2014-2015 3 3 18% 33% 4.18 1.49 0.36 NIL NIL NO No 4.58

1899-1900 0 0 #DIV/0! 0% 3.24 0.00

1899-1900 0 0 #DIV/0! 0% 15.00 0.00

1.04 2013-2014 11 11 92% 33% 1.10 0.51 0.46 NA NA No No NA

1.85 2014-2015 11 11 92% 87% 0.40 1.27 3.18 NA NA No No NA

0.46 2014-2015 11 11 92% 34% 1.02 0.46 0.45 NA NA No No NA

1.52 2013-2014 17 17 94% 73% 0.30 0.00 0.00

4.81 2013-2014 18 18 95% 86% 1.04 0.39 0.37

0.56 2014-2015 11 11 79% 16% 2.10 0.15 0.07 012.31.2014 (Proposal forwarded for approval)Yes No 3.6

1.29 2014-2015 11 11 85% 34% 2.60 0.00 0.00 0

12.11.2014 

(Proposal 

forwarded for 

approval)

Yes No 3.81

10



Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

53

Construction of Police station on plot no-23A in sect-

7 at Kharghar.                                                                                                                                            

CA.05 /CIDCO /SE(KHR)/ EE (KHR-II) /11-12

M/s. Thakur Infraprojects Pvt Ltd

NM

54

Construction of approach road from pandav marg 

taloja junction to HSR plot in sect-22,  at Kharghar. 

CANo-12/ 2012-13

Agency-M/s Thakur IPL

NM

55

Renistatement of road trenches excavated for laying 

electrical cables in various sectors,  at Kharghar. 

CANo-02/ 2013-14

Agency-M/s Zenith Construction

NM

60

Up gradation of roads in Sector-2,3,4,5 & 8 at 

Kharghar, Navi Mumbai.

CA.15/CIDCO/EE(KHR-I)/2013-14

M/s. Shree Krishna Construction

NM

63
Upgradation/ resurfacing of roads in sect 11, 12 & 

15 
NM

64
Construction of concrete road along Metro Rail 

route.
NM

65

Construction of Club house for Golf Course at 

Kharghar, Navi Mumbai

C.A.No.: 06/CIDCO/EE(GC)/2011-12

M/s. K. D. C. Pvt. Ltd.

NM

66

Maintenance of grassing & landscaping work for 

Golf Course in Sector-22, at Kharghar.   

C.A. No.03/CIDCO/EE(GC)/2012-13

Agency:- M/s. IPI Pvt Ltd.

NM

67

Integrated Infrastructure development of 11m wide 

road for Plot No. 06 to 13 in Sector-22 at Kharghar, 

Navi Mumbai.

C.A. No. 04/CIDCO/EE (GC)/2012-13

M/s.Swastik Infra-Logic (India) Pvt. Ltd.

NM

70

Construction of Police Station in sector-7  at 

Kamothe.

C.A. 01 / CIDCO/ SE(P&K)/ EE(KMT) / 11-12

M/s  R.K.Patil

NM

72

Asphalting of Peripheral Roads (Stage-II) in sectors 

19,21 & 22 and Asphalting of Internal Roads (Stage-

II) in sectors 19 to 22 & 24 of Phase -II area under 

12.50% scheme at Kamothe.

C.A.02/CIDCO/SE(P&K)/EE(KMT)/2011-12                                                                

M/s. Monica  Construction 

NM

76

Construction of storm water channel  works in Taloja 

Panchanand Nagar phase-II at Kalamboli Node Navi 

Mumbai                                C.A.No-

01/CIDCO/SE(P&K)/EE(KLM-II)/12-13                                     

Agency:- M/s Das offshore Pvt.Ltd.

NM

77

Construction  of holdng pond at Sector -8, & channel 

connecting to holding pond in sector 5 to 8 up to 

Taloja River at Taloja Panchanand Nagar Phase-I  

at Kalamboli.                                        

C.A.No-01/CIDCO/SE(P&K)/EE(KLM-II)/2013-14                                                          

M/s. Swastik Infra-logic(India) Pvt.Ltd.

NM

Number of Milestones (as 

submitted by the Contractor)

Number of Milestones 

Executed

Percentage work 

Completion aSPer 

Milestones (weighted 

Average in %) 

Remarks on Delay in Progress

Requiremen

t of 

Environmen

t Clearence 

(EC) (Yes / 

No)

Responsibilit

y of EC 

(CIDCO / 

Contractor)

Date of 

First 

Approac

h for EC

(mm/dd/

yyyy)

Status of 

EC 

(Obtained / 

In-Process)

Date of Last 

Action taken 

by 

Concerned 

CE - for EC

(mm/dd/yyyy)

Requiremen

t of Forest 

Permision 

(FP) 

(Yes / No)

Nil Nil Nil Nil NA NA NA NA NA No

NA NA NA Work in Progress. No NA NA NA NA NA

NA NA NA No NA NA NA NA NA

Nil Nil No N.A N.A N.A N.A N.A

NA NA NA  WIPWork delayed due to revision of structural drawing from Consultant. (for Superstructure)No NA NA NA NA NA

NA NA NA  Work in Progress.1. Extension Proposed upto 31.03.2014.No NA NA NA NA NA

NA NA NA Work in Progress. No NA NA NA NA NA

Work virtually Completed. Final Bill under prepration.

Work Completed. Final Bill under prepration.

- - - i) Inadequate resources from contractors sideNo NA NA NA NA No

- - - i) For channel A-B (Length 300 m) No NA NA NA NA No
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

53

Construction of Police station on plot no-23A in sect-

7 at Kharghar.                                                                                                                                            

CA.05 /CIDCO /SE(KHR)/ EE (KHR-II) /11-12

M/s. Thakur Infraprojects Pvt Ltd

NM

54

Construction of approach road from pandav marg 

taloja junction to HSR plot in sect-22,  at Kharghar. 

CANo-12/ 2012-13

Agency-M/s Thakur IPL

NM

55

Renistatement of road trenches excavated for laying 

electrical cables in various sectors,  at Kharghar. 

CANo-02/ 2013-14

Agency-M/s Zenith Construction

NM

60

Up gradation of roads in Sector-2,3,4,5 & 8 at 

Kharghar, Navi Mumbai.

CA.15/CIDCO/EE(KHR-I)/2013-14

M/s. Shree Krishna Construction

NM

63
Upgradation/ resurfacing of roads in sect 11, 12 & 

15 
NM

64
Construction of concrete road along Metro Rail 

route.
NM

65

Construction of Club house for Golf Course at 

Kharghar, Navi Mumbai

C.A.No.: 06/CIDCO/EE(GC)/2011-12

M/s. K. D. C. Pvt. Ltd.

NM

66

Maintenance of grassing & landscaping work for 

Golf Course in Sector-22, at Kharghar.   

C.A. No.03/CIDCO/EE(GC)/2012-13

Agency:- M/s. IPI Pvt Ltd.

NM

67

Integrated Infrastructure development of 11m wide 

road for Plot No. 06 to 13 in Sector-22 at Kharghar, 

Navi Mumbai.

C.A. No. 04/CIDCO/EE (GC)/2012-13

M/s.Swastik Infra-Logic (India) Pvt. Ltd.

NM

70

Construction of Police Station in sector-7  at 

Kamothe.

C.A. 01 / CIDCO/ SE(P&K)/ EE(KMT) / 11-12

M/s  R.K.Patil

NM

72

Asphalting of Peripheral Roads (Stage-II) in sectors 

19,21 & 22 and Asphalting of Internal Roads (Stage-

II) in sectors 19 to 22 & 24 of Phase -II area under 

12.50% scheme at Kamothe.

C.A.02/CIDCO/SE(P&K)/EE(KMT)/2011-12                                                                

M/s. Monica  Construction 

NM

76

Construction of storm water channel  works in Taloja 

Panchanand Nagar phase-II at Kalamboli Node Navi 

Mumbai                                C.A.No-

01/CIDCO/SE(P&K)/EE(KLM-II)/12-13                                     

Agency:- M/s Das offshore Pvt.Ltd.

NM

77

Construction  of holdng pond at Sector -8, & channel 

connecting to holding pond in sector 5 to 8 up to 

Taloja River at Taloja Panchanand Nagar Phase-I  

at Kalamboli.                                        

C.A.No-01/CIDCO/SE(P&K)/EE(KLM-II)/2013-14                                                          

M/s. Swastik Infra-logic(India) Pvt.Ltd.

NM

Responsibilit

y of FP 

(CIDCO / 

Contractor)

Date of 

First 

Approach 

for FP

(mm/dd/yy

yy)

Status of 

FP 

(Obtained / 

In-Process)

Date of Last 

Action taken 

by 

Concerned 

CE-For FP 

(mm/dd/yyyy)

Requiremen

t of Railway 

Permision 

(RP) 

(Yes / No)

Responsibilit

y of RP 

(CIDCO / 

Contractor)

Date of First 

Approach for 

RP

(mm/dd/yyyy)

Status of 

RP 

(Obtained / 

In-Process)

Date of Last 

Action taken by 

Concerned CE-

For RP 

(mm/dd/yyyy)

Falls 

within 

CRZ

(Yes / 

No)

NA NA NA NA No NA NA NA NA No

NA NA NA NA NA NA NA NA NA No

NA NA NA NA NA NA NA NA NA No

N.A N.A N.A N.A N.A N.A N.A N.A N.A No

NA NA NA NA NA NA NA NA NA No

NA NA NA NA NA NA NA NA NA No

NA NA NA NA NA NA NA NA NA No

NA NA NA NA No NA NA NA NA No

NA NA NA NA No NA NA NA NA No

12



Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

Executive Engineer-

In-Charge

Sector  - Main 

Classification

Sector  - 

Sub 

Classificatio

n

Category of 

the Project 

(Cat-A / Cat-

B)

Project 

Value 

(In Rs. 

Crore)

Date of 

Tender 

Award

(mm/dd/yyyy)

Date of Start 

of Works 

(aSPer 

Tender)

(mm/dd/yyyy)

Date of Actual 

Start of Works 

on site

(mm/dd/yyyy)

Financial 

Year of the 

Actual Start

(20XX-YY)

Duration of Completion 

aSPer Tender

(In Months)

Completion 

Date aSPer 

Tender

(mm/dd/yyyy)

Completion 

Date Actual 

(Targated)

(mm/dd/yyyy)

78

Topographical Survey of NAINA & KHOPTA notified 

area using terrestrial laser scanning (LIDAR) 

Technology.

NM EE(NM) City Scale
Land 

Development
Category-A 6.38 03-Mar-14 03-Mar-14 03-Mar-14 2013-14 6 2-Sep-14 2-Sep-14

82

Development of land near village Dapoli earmarked 

for resettlement of Airport project affected villages.

 (Part -I) M/s. J.M.Mhatre Infra Pvt. Ltd.

CA No. 03 /CIDCO /SE (Airport) EE(Airport-III)/ 2012-

13

NMIA EE(AP-Pushpak-II) Physical Infra Land DevelopmentCategory-A 6.25 06-Feb-13 21-Feb-13 25-Dec-13 2013-14 13 20-Feb-14 7-May-14

83
Resurfacing of internal roads in various Sectors at 

New panvel (E & W)
NMIA EE(PNL-I) Physical Infra Category-A 5.6 0

85
Development of parks & Gardens including 

consultancy charges at New panvel(E & W )
NMIA EE(PNL-I) Physical Infra Category-A 1 0

87

Providing & Laying 800 mm dia M.S. Pipe Line 

(Feeder Main) from MJP's 1320 mm dia. Gravity 

main to Sector-2 for 12.5% Scheme at Karanjade.

C.A. No. 02/CIDCO/EE(PNL-II)/2013-14 

M/s.  Govardhani Construction Co.

NMIA EE(PNL-II) 12.5% SCHEME Category-A 4.28 11-Oct-13 24-Oct-13 24-Oct-13 2013-14 10 23-Jul-14 23-Jul-14

88

Integrated development of roads, water supply, 

SWD, sewerage etc. at Sector 2A, Karanjade.

CA.No.03/CIDCO/EE(PNL-II)/2012-13

M/s. Swastik Infralogic (India) Pvt. Ltd.

NMIA EE(PNL-II) 12.5% SCHEME Category-A 4.68 30-May-13 14-Jun-13 28-Sep-13 2013-14 13 13-Jun-14 13-Jun-14

90

Providing & laying 800 mm dia D.I. Sewage Rising 

Main from P2 Pump house Panvel (W) to Kamothe 

STP

C.A. No 03/CIDCO/EE(PNL-II)/2013-14

M/s Lalit Constructions

NMIA EE(PNL-II) City Scale Category-A 5.38 21-Oct-13 31-Oct-13 31-Oct-13 2013-14 9 30-Jul-14 30-Jul-14

91

Cosntruction of 70MLD STP at Kharghar

CA No. 06/CIDCO/EE(ENV-I)/08-09

M/s Hindustan Dorr Oliver Ltd. 

NMIA EE(WS-I) Physical Infra Category-A 60.3 25-Jun-09 01-Dec-09 01-Dec-09 2009-10 54 30-Nov-13 31-Aug-14

92

Providing and laying 500mm /800mm dia DI pipeline 

from BPCL sector 09 upto 36 m road along GTBS, 

MSEB at Drongiri node 

CA  11 /CIDCO/EE(WS-I)/2013-14

NMIA EE(WS-I) Physical Infra Category-A 3.94 0

95

Comprehensive operation and maitenace of MSW 

procesing and disposal facility at chal tloja MIDC  

C.A 12/CIDCO/EE(WS-I)/2010-11

M/s. BEIL

NMIA EE(WS-I) City Scale Category-A 5.99 01-Feb-12 17-Feb-12 17-Feb-12 2012-13 25 16-Feb-14 16-Feb-14

96

Construction of Permanent rainshed  over concrete 

platform at MSW  processing and disposal facility at 

Chal, Near Taloja  MIDC.

C.A. No 05/CIDCO/EE(WS-I)/2013-14

M/s K.D.Patil  Const.

NMIA EE(WS-I) City Scale Category-A 4.93 18-Nov-13 16-Dec-13 16-Dec-13 2013-14 7 15-Jun-14 15-Jun-14

97

Development of landfill facility for MSW processing 

and disposal facility at village CHAL near Taloja  (4 

th call )

CA NO 12/CIDCO/EE(W.S-I)/2011-12

NMIA EE(WS-I) City Scale Category-A 1.64 30-Apr-13 14-May-13 14-May-13 2013-14 13 13-May-14 13-May-14

99

P/ L 1500 mm dia M.S. Gravity main along NH-4B 

from MBR Vahal to to Kalamboli Jn.under Het. w/s 

scheme 

CA.05/CIDCO/EE(Env-Het)/2008-09)  

M/s. SMC Infrastructures Pvt. Ltd

NMIA EE(WS-II) City Scale Water Supply Category-A 81.909 09-Jun-09 23-Jun-09 23-Jun-09 2009-10 31 22-Dec-11 31-Mar-14

13



Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

78

Topographical Survey of NAINA & KHOPTA notified 

area using terrestrial laser scanning (LIDAR) 

Technology.

NM

82

Development of land near village Dapoli earmarked 

for resettlement of Airport project affected villages.

 (Part -I) M/s. J.M.Mhatre Infra Pvt. Ltd.

CA No. 03 /CIDCO /SE (Airport) EE(Airport-III)/ 2012-

13

NMIA

83
Resurfacing of internal roads in various Sectors at 

New panvel (E & W)
NMIA

85
Development of parks & Gardens including 

consultancy charges at New panvel(E & W )
NMIA

87

Providing & Laying 800 mm dia M.S. Pipe Line 

(Feeder Main) from MJP's 1320 mm dia. Gravity 

main to Sector-2 for 12.5% Scheme at Karanjade.

C.A. No. 02/CIDCO/EE(PNL-II)/2013-14 

M/s.  Govardhani Construction Co.

NMIA

88

Integrated development of roads, water supply, 

SWD, sewerage etc. at Sector 2A, Karanjade.

CA.No.03/CIDCO/EE(PNL-II)/2012-13

M/s. Swastik Infralogic (India) Pvt. Ltd.

NMIA

90

Providing & laying 800 mm dia D.I. Sewage Rising 

Main from P2 Pump house Panvel (W) to Kamothe 

STP

C.A. No 03/CIDCO/EE(PNL-II)/2013-14

M/s Lalit Constructions

NMIA

91

Cosntruction of 70MLD STP at Kharghar

CA No. 06/CIDCO/EE(ENV-I)/08-09

M/s Hindustan Dorr Oliver Ltd. 

NMIA

92

Providing and laying 500mm /800mm dia DI pipeline 

from BPCL sector 09 upto 36 m road along GTBS, 

MSEB at Drongiri node 

CA  11 /CIDCO/EE(WS-I)/2013-14

NMIA

95

Comprehensive operation and maitenace of MSW 

procesing and disposal facility at chal tloja MIDC  

C.A 12/CIDCO/EE(WS-I)/2010-11

M/s. BEIL

NMIA

96

Construction of Permanent rainshed  over concrete 

platform at MSW  processing and disposal facility at 

Chal, Near Taloja  MIDC.

C.A. No 05/CIDCO/EE(WS-I)/2013-14

M/s K.D.Patil  Const.

NMIA

97

Development of landfill facility for MSW processing 

and disposal facility at village CHAL near Taloja  (4 

th call )

CA NO 12/CIDCO/EE(W.S-I)/2011-12

NMIA

99

P/ L 1500 mm dia M.S. Gravity main along NH-4B 

from MBR Vahal to to Kalamboli Jn.under Het. w/s 

scheme 

CA.05/CIDCO/EE(Env-Het)/2008-09)  

M/s. SMC Infrastructures Pvt. Ltd

NMIA

Expenditur

e as on 

Date 

(Rs. Crore)

Financial 

Year of the 

Targated 

Close

(20XX-YY)

Time 

Elapsed (In 

Months)

Progres

s of 

Time (In 

Months)

Progress 

of Time (In 

%)

Progress 

of 

Expenditu

re (In %)

Budget 

Provisio

n in 

Current 

Year 

(Rs. 

Crore)

Expenditur

e in Current 

Year 

(Rs. Crore)

Progress in 

Current 

Year 

Expenditur

e (In %)

Number of 

EoT 

Sanctione

d as on 

Date

Date of 

Extension for 

which 

Administrative 

Approval is 

Obtained

(mm/dd/yyyy)

Is any 

EoT 

Envisage

d in next 

Three 

Months ?

(Yes / 

No)

Is any Cost 

Overrun 

Envisaged in 

next Three 

Months ?

(Yes / No)

Revised 

Contract 

Amount as 

on date             

(In Rs. 

Crore)

1.26 2014-2015 5 5 83% 20% 10.00 1.26 0.20 - - - Yes 7.97

5.02 2014-2015 4 8 31% 80% 3.25 2.74 0.84 1 41766 No No 6.25

0.09 1899-1900 0 #DIV/0! 2% 2.46 0.00 0.00

0.00 1899-1900 0 #DIV/0! 0% 0.25 0.00 0.00

3.27 2014-2015 8 10 80% 76% 2.28 0.79 0.35 Nil N.A. No No 4.28

2.60 2014-2015 8 11 62% 55% 3.78 1.12 0.30 Nil Nil Yes Yes 4.68

3.80 2014-2015 8 10 89% 71% 2.45 0.65 0.27 Nil Nil Yes No 5.38

47.06 2014-2015 56 58 104% 78% 9.73 0.47 0.05 1 05.21.2012 Yes No -

0.00 1899-1900 0 #DIV/0! 0% 3.18 0.00 0.00

5.88 2013-2014 23 31 92% 98% 1.97 1.07 0.54 1 05.06.2014 No No -

2.76 2014-2015 5 9 71% 56% 3.14 2.76 0.88 - - - No -

1.42 2014-2015 11 16 85% 87% 0.31 0.40 1.29 - - - No -

36.23 2013-2014 57 63 184% 44% 20 0.00 0.00 0 - Yes Yes 81.91
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

78

Topographical Survey of NAINA & KHOPTA notified 

area using terrestrial laser scanning (LIDAR) 

Technology.

NM

82

Development of land near village Dapoli earmarked 

for resettlement of Airport project affected villages.

 (Part -I) M/s. J.M.Mhatre Infra Pvt. Ltd.

CA No. 03 /CIDCO /SE (Airport) EE(Airport-III)/ 2012-

13

NMIA

83
Resurfacing of internal roads in various Sectors at 

New panvel (E & W)
NMIA

85
Development of parks & Gardens including 

consultancy charges at New panvel(E & W )
NMIA

87

Providing & Laying 800 mm dia M.S. Pipe Line 

(Feeder Main) from MJP's 1320 mm dia. Gravity 

main to Sector-2 for 12.5% Scheme at Karanjade.

C.A. No. 02/CIDCO/EE(PNL-II)/2013-14 

M/s.  Govardhani Construction Co.

NMIA

88

Integrated development of roads, water supply, 

SWD, sewerage etc. at Sector 2A, Karanjade.

CA.No.03/CIDCO/EE(PNL-II)/2012-13

M/s. Swastik Infralogic (India) Pvt. Ltd.

NMIA

90

Providing & laying 800 mm dia D.I. Sewage Rising 

Main from P2 Pump house Panvel (W) to Kamothe 

STP

C.A. No 03/CIDCO/EE(PNL-II)/2013-14

M/s Lalit Constructions

NMIA

91

Cosntruction of 70MLD STP at Kharghar

CA No. 06/CIDCO/EE(ENV-I)/08-09

M/s Hindustan Dorr Oliver Ltd. 

NMIA

92

Providing and laying 500mm /800mm dia DI pipeline 

from BPCL sector 09 upto 36 m road along GTBS, 

MSEB at Drongiri node 

CA  11 /CIDCO/EE(WS-I)/2013-14

NMIA

95

Comprehensive operation and maitenace of MSW 

procesing and disposal facility at chal tloja MIDC  

C.A 12/CIDCO/EE(WS-I)/2010-11

M/s. BEIL

NMIA

96

Construction of Permanent rainshed  over concrete 

platform at MSW  processing and disposal facility at 

Chal, Near Taloja  MIDC.

C.A. No 05/CIDCO/EE(WS-I)/2013-14

M/s K.D.Patil  Const.

NMIA

97

Development of landfill facility for MSW processing 

and disposal facility at village CHAL near Taloja  (4 

th call )

CA NO 12/CIDCO/EE(W.S-I)/2011-12

NMIA

99

P/ L 1500 mm dia M.S. Gravity main along NH-4B 

from MBR Vahal to to Kalamboli Jn.under Het. w/s 

scheme 

CA.05/CIDCO/EE(Env-Het)/2008-09)  

M/s. SMC Infrastructures Pvt. Ltd

NMIA

Number of Milestones (as 

submitted by the Contractor)

Number of Milestones 

Executed

Percentage work 

Completion aSPer 

Milestones (weighted 

Average in %) 

Remarks on Delay in Progress

Requiremen

t of 

Environmen

t Clearence 

(EC) (Yes / 

No)

Responsibilit

y of EC 

(CIDCO / 

Contractor)

Date of 

First 

Approac

h for EC

(mm/dd/

yyyy)

Status of 

EC 

(Obtained / 

In-Process)

Date of Last 

Action taken 

by 

Concerned 

CE - for EC

(mm/dd/yyyy)

Requiremen

t of Forest 

Permision 

(FP) 

(Yes / No)

Draft Deliveris for all 137 villages s- -

- - - Work started late by 10 months  due to opposition from villagersNo NA NA NA NA No

- - -  Total pipeline 1045 Rmt.Pipeline laid 1000 Rmt.- - - - - No

- - - Work in Progress. Proposal for extension upto 13.12.2014 is forwarded to SE(P&AP-Pushpak).- - - - - No

- - -  Total pipeline - 2500 Rmt. Pipeline - - - - - No

- - - Delay on the part of Contractor Yes (from MPCB)CIDCO applied to MPCBIn Progress - No 

- - - - Yes (from MPCB)CIDCO Applied for renewal- - No 

- - - - - - - - - No 

- - - - - - - - - No 

_ _ _ Delay in getting permissions from NHAI & Forest Department. Yes Contractor 40284 In-Progress 41682 Yes
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

78

Topographical Survey of NAINA & KHOPTA notified 

area using terrestrial laser scanning (LIDAR) 

Technology.

NM

82

Development of land near village Dapoli earmarked 

for resettlement of Airport project affected villages.

 (Part -I) M/s. J.M.Mhatre Infra Pvt. Ltd.

CA No. 03 /CIDCO /SE (Airport) EE(Airport-III)/ 2012-

13

NMIA

83
Resurfacing of internal roads in various Sectors at 

New panvel (E & W)
NMIA

85
Development of parks & Gardens including 

consultancy charges at New panvel(E & W )
NMIA

87

Providing & Laying 800 mm dia M.S. Pipe Line 

(Feeder Main) from MJP's 1320 mm dia. Gravity 

main to Sector-2 for 12.5% Scheme at Karanjade.

C.A. No. 02/CIDCO/EE(PNL-II)/2013-14 

M/s.  Govardhani Construction Co.

NMIA

88

Integrated development of roads, water supply, 

SWD, sewerage etc. at Sector 2A, Karanjade.

CA.No.03/CIDCO/EE(PNL-II)/2012-13

M/s. Swastik Infralogic (India) Pvt. Ltd.

NMIA

90

Providing & laying 800 mm dia D.I. Sewage Rising 

Main from P2 Pump house Panvel (W) to Kamothe 

STP

C.A. No 03/CIDCO/EE(PNL-II)/2013-14

M/s Lalit Constructions

NMIA

91

Cosntruction of 70MLD STP at Kharghar

CA No. 06/CIDCO/EE(ENV-I)/08-09

M/s Hindustan Dorr Oliver Ltd. 

NMIA

92

Providing and laying 500mm /800mm dia DI pipeline 

from BPCL sector 09 upto 36 m road along GTBS, 

MSEB at Drongiri node 

CA  11 /CIDCO/EE(WS-I)/2013-14

NMIA

95

Comprehensive operation and maitenace of MSW 

procesing and disposal facility at chal tloja MIDC  

C.A 12/CIDCO/EE(WS-I)/2010-11

M/s. BEIL

NMIA

96

Construction of Permanent rainshed  over concrete 

platform at MSW  processing and disposal facility at 

Chal, Near Taloja  MIDC.

C.A. No 05/CIDCO/EE(WS-I)/2013-14

M/s K.D.Patil  Const.

NMIA

97

Development of landfill facility for MSW processing 

and disposal facility at village CHAL near Taloja  (4 

th call )

CA NO 12/CIDCO/EE(W.S-I)/2011-12

NMIA

99

P/ L 1500 mm dia M.S. Gravity main along NH-4B 

from MBR Vahal to to Kalamboli Jn.under Het. w/s 

scheme 

CA.05/CIDCO/EE(Env-Het)/2008-09)  

M/s. SMC Infrastructures Pvt. Ltd

NMIA

Responsibilit

y of FP 

(CIDCO / 

Contractor)

Date of 

First 

Approach 

for FP

(mm/dd/yy

yy)

Status of 

FP 

(Obtained / 

In-Process)

Date of Last 

Action taken 

by 

Concerned 

CE-For FP 

(mm/dd/yyyy)

Requiremen

t of Railway 

Permision 

(RP) 

(Yes / No)

Responsibilit

y of RP 

(CIDCO / 

Contractor)

Date of First 

Approach for 

RP

(mm/dd/yyyy)

Status of 

RP 

(Obtained / 

In-Process)

Date of Last 

Action taken by 

Concerned CE-

For RP 

(mm/dd/yyyy)

Falls 

within 

CRZ

(Yes / 

No)

NA NA NA NA No NA NA NA NA No

N.A. N.A. N.A. N.A. No N.A. N.A. N.A. N.A. No

N.A. N.A. N.A. N.A. No N.A. N.A. N.A. N.A. No

N.A. N.A. N.A. N.A. No N.A. N.A. N.A. N.A. No

- - - - No - - - - No 

- - - - No - - - - No 

- - - - No - - - - No 

- - - - No - - - - No 

Contractor 40549 In-Progress 41682 Yes Contractor 40113 In-Progress 41414 Yes
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

Executive Engineer-

In-Charge

Sector  - Main 

Classification

Sector  - 

Sub 

Classificatio

n

Category of 

the Project 

(Cat-A / Cat-

B)

Project 

Value 

(In Rs. 

Crore)

Date of 

Tender 

Award

(mm/dd/yyyy)

Date of Start 

of Works 

(aSPer 

Tender)

(mm/dd/yyyy)

Date of Actual 

Start of Works 

on site

(mm/dd/yyyy)

Financial 

Year of the 

Actual Start

(20XX-YY)

Duration of Completion 

aSPer Tender

(In Months)

Completion 

Date aSPer 

Tender

(mm/dd/yyyy)

Completion 

Date Actual 

(Targated)

(mm/dd/yyyy)

100

Manufacturing, Providing, laying, jointing, testing 

and commissioning of 1500 mm dia. M.S.pipeline 

from kalamboli junction to MBR in Sector-26 

,Kharghar along Sion-Panvel Expressway.

CA.01/CIDCO/SE(ENV)/EE(ENV-II)/10-11                                                  

M/s Koya & Co. Construction (P) Ltd.

NMIA EE(WS-II) City Scale Water Supply Category-A 43.9513 13-Jan-11 28-Jan-11 28-Jan-11 2010-11 25 27-Jan-13 25-Jul-13

101

Providing & applying Epoxy painting (Protective 

coating) to structural trusses for bridge across river 

Patalganga near village Kharpada & bridge across 

river Balganga near village Kopar in Tal. Pen, Dist. 

Raigad under Hetawane Water Supply Scheme.

C.A.No. 06/CIDCO/SE(W/S)/  EE(Hetawane)/ 2012 

– 13

M/s. R. K. Patil.

NMIA EE(HETAWANE) City Scale Water Supply Category-A 1 28-Mar-13 28-Mar-13 28-Mar-13 2012-13 6 27-Sep-13 31-May-14

102

O&M of 150MLD capacity Water treatment plant & 

Raw water pumping plant at Jite.

C.A.No.03/CIDCO/EE(Env-Het)/2010-11

M/s. SMC Infrastructure Pvt. Ltd.

NMIA EE(HETAWANE) City Scale Water Supply Category-A 1.83 01-Nov-10 01-Nov-10 01-Nov-10 2010-11 40 31-Jan-14 31-Jan-14

104

Development of power supply infrastructure 

distribution network including construction of 33/11 

KV & 11/0.4 KV HT Substations & allied electrical 

work in sector-25 to 45, Kharghar Node, N' Mumbai 

(Phase-I)

C.A. No. 12/CIDCO/EE(Elect-I)/2011-12

M/S. IVRCL Ltd 

NMIA EE(HETAWANE) Deposit Work Category-A 60.98 30-Aug-12 30-Aug-12 30-Aug-12  2012-13 24 29-Aug-14 29-Aug-14

106

Development of land near village Vadghar 

earmarked for resettlement of Airport project 

affected villages (Part I/A)                              

M/s. J.M.Mhatre Infra Pvt. Ltd.                            CA 

No. 03/CIDCO/EE(Airport-II)/2012-13

NMIA EE(AP-R/R-I) Physical Infra Land DevelopmentCategory-A 7.06 08-Apr-13 06-May-13 14-Nov-13 2013-14 13 5-May-14 5-May-14

107

Development of land near village Vadghar 

earmarked for resettlement of Airport project 

affected villages (Part I/B)

M/s. J.M.Mhatre Infra Pvt. Ltd.

CA.04/CIDCO/EE(Airport-II)/12-13

NMIA EE(AP-R/R-I) Physical Infra Land DevelopmentCategory-A 5.99 29-Jan-13 22-Feb-13 14-Nov-13 2013-14 13 21-Feb-14 7-May-14

108

Contruction of Skywalk Project at Kharghar.                                   

C.A. 02/CIDCO/RP/EE(BPR-I) / 10-11                                                                                                                                  

M/s. J. Kumar

SP EE(BPR-I) City Scale Flyovers Category-A 32.72 15-Feb-10 15-Feb-10 15-Feb-10 2011-12 10 14-Dec-10 31-Aug-12

112
Construction of Seawood Railway Station Complex 

M/s. L&T Limited
SP EE(NUR-II) Physical Infra Others Category-A 35 24-Jun-08 24-Jun-08 03-Aug-11 2011-12 36 23-Jun-11 3-Aug-14

113
Construction of pipe outlet structure on HP. No.02 at 

Dronagiri.
SP EE(TNR)

Sector-56 

Dronagiri
- Category-A 14 17-Jan-13 02-Jan-13 02-Feb-13 2012-13 19 31-Jul-14 31-Jul-14

114

Construction of ROB on Diva-Panvel Railway Line at 

Kalamboli.

CA.02/CIDCO/RP/EE(PP&Q)/10-11

M/s. J.M. Mhatre Infra Pvt. Ltd.

SP EE(PP&Q) City Scale Bridges Category-A 51.69 22-Dec-11 22-Dec-11 22-Dec-11 2011-12 24 21-Dec-13 14-May-14

116
Detailed Project Report " for Belapur-Taloja-

Kalamboli-Khandeshwar Metro corridor
SP EE(MR-I)

City scale 

Development 
Infrastructure Category-A 2.75 12-Aug-09 12-Aug-09 12-Aug-09 2009-10 6 11-Feb-10 31-Oct-11

118

Construction of channel, Area leveling for Metro 

Depot cum workshop at Taloja, Navi Mumbai SP EE(MR-III) City Scale Metro Category-A 10.99 12-Jun-12 12-Jun-12 12-Jun-12 2012-13 12 11-Jun-13 30-Nov-13
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

100

Manufacturing, Providing, laying, jointing, testing 

and commissioning of 1500 mm dia. M.S.pipeline 

from kalamboli junction to MBR in Sector-26 

,Kharghar along Sion-Panvel Expressway.

CA.01/CIDCO/SE(ENV)/EE(ENV-II)/10-11                                                  

M/s Koya & Co. Construction (P) Ltd.

NMIA

101

Providing & applying Epoxy painting (Protective 

coating) to structural trusses for bridge across river 

Patalganga near village Kharpada & bridge across 

river Balganga near village Kopar in Tal. Pen, Dist. 

Raigad under Hetawane Water Supply Scheme.

C.A.No. 06/CIDCO/SE(W/S)/  EE(Hetawane)/ 2012 

– 13

M/s. R. K. Patil.

NMIA

102

O&M of 150MLD capacity Water treatment plant & 

Raw water pumping plant at Jite.

C.A.No.03/CIDCO/EE(Env-Het)/2010-11

M/s. SMC Infrastructure Pvt. Ltd.

NMIA

104

Development of power supply infrastructure 

distribution network including construction of 33/11 

KV & 11/0.4 KV HT Substations & allied electrical 

work in sector-25 to 45, Kharghar Node, N' Mumbai 

(Phase-I)

C.A. No. 12/CIDCO/EE(Elect-I)/2011-12

M/S. IVRCL Ltd 

NMIA

106

Development of land near village Vadghar 

earmarked for resettlement of Airport project 

affected villages (Part I/A)                              

M/s. J.M.Mhatre Infra Pvt. Ltd.                            CA 

No. 03/CIDCO/EE(Airport-II)/2012-13

NMIA

107

Development of land near village Vadghar 

earmarked for resettlement of Airport project 

affected villages (Part I/B)

M/s. J.M.Mhatre Infra Pvt. Ltd.

CA.04/CIDCO/EE(Airport-II)/12-13

NMIA

108

Contruction of Skywalk Project at Kharghar.                                   

C.A. 02/CIDCO/RP/EE(BPR-I) / 10-11                                                                                                                                  

M/s. J. Kumar

SP

112
Construction of Seawood Railway Station Complex 

M/s. L&T Limited
SP

113
Construction of pipe outlet structure on HP. No.02 at 

Dronagiri.
SP

114

Construction of ROB on Diva-Panvel Railway Line at 

Kalamboli.

CA.02/CIDCO/RP/EE(PP&Q)/10-11

M/s. J.M. Mhatre Infra Pvt. Ltd.

SP

116
Detailed Project Report " for Belapur-Taloja-

Kalamboli-Khandeshwar Metro corridor
SP

118

Construction of channel, Area leveling for Metro 

Depot cum workshop at Taloja, Navi Mumbai SP

Expenditur

e as on 

Date 

(Rs. Crore)

Financial 

Year of the 

Targated 

Close

(20XX-YY)

Time 

Elapsed (In 

Months)

Progres

s of 

Time (In 

Months)

Progress 

of Time (In 

%)

Progress 

of 

Expenditu

re (In %)

Budget 

Provisio

n in 

Current 

Year 

(Rs. 

Crore)

Expenditur

e in Current 

Year 

(Rs. Crore)

Progress in 

Current 

Year 

Expenditur

e (In %)

Number of 

EoT 

Sanctione

d as on 

Date

Date of 

Extension for 

which 

Administrative 

Approval is 

Obtained

(mm/dd/yyyy)

Is any 

EoT 

Envisage

d in next 

Three 

Months ?

(Yes / 

No)

Is any Cost 

Overrun 

Envisaged in 

next Three 

Months ?

(Yes / No)

Revised 

Contract 

Amount as 

on date             

(In Rs. 

Crore)

27.79 2013-2014 29 44 116% 63% 10 0.67 0.07 1 41480 Yes No 43.95

0.71 2014-2015 14 17 233% 71% 0.9 0.00 0.00Not yet sanction, proposal sent to 1st extension upto 31.05.2014 Not yet approved Yes No 1.26

2.21 2013-2014 38 47 95% 121% 0.9 0.00 0.00 Yes No

12.22 2014-2015 23 24 96% 20% 29.11 3.33 0.11 NIL NIL NO NO 52.02

4.13 2014-2015 5 7 38% 58% 3.06 1.71 0.56 0 - NO NO 7.06

5.69 2014-2015 5 7 38% 95% 0 1.73 1.00 1 41766 NO NO 5.99

32.90 2012-2013 30 55 300% 101% 0 1 31-Aug-12 Yes Yes 37.86

7.73 2014-2015 75 37 1.0407407 0.2208571 15 0 0 2 Nos. 41854 Yes N.A.                  (Dep

11.50 2014-2015 20 19 1.0648148 0.8214286 7.96 3.95 0.343 NA NA No NA 14

29.62 2014-2015 33 33 1.3652778 0.5730315 20 4.95 0.2475 1 No. YES NO 48.55

1.91 2011-2012 62 62 10.25 0.6945455 0.15 0 0 2 N.A No No 2.75

9.88 2013-2014 27 27 2.25 0.8989991 0.25 0 0 1 30.11.2013 No No 10.17
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

100

Manufacturing, Providing, laying, jointing, testing 

and commissioning of 1500 mm dia. M.S.pipeline 

from kalamboli junction to MBR in Sector-26 

,Kharghar along Sion-Panvel Expressway.

CA.01/CIDCO/SE(ENV)/EE(ENV-II)/10-11                                                  

M/s Koya & Co. Construction (P) Ltd.

NMIA

101

Providing & applying Epoxy painting (Protective 

coating) to structural trusses for bridge across river 

Patalganga near village Kharpada & bridge across 

river Balganga near village Kopar in Tal. Pen, Dist. 

Raigad under Hetawane Water Supply Scheme.

C.A.No. 06/CIDCO/SE(W/S)/  EE(Hetawane)/ 2012 

– 13

M/s. R. K. Patil.

NMIA

102

O&M of 150MLD capacity Water treatment plant & 

Raw water pumping plant at Jite.

C.A.No.03/CIDCO/EE(Env-Het)/2010-11

M/s. SMC Infrastructure Pvt. Ltd.

NMIA

104

Development of power supply infrastructure 

distribution network including construction of 33/11 

KV & 11/0.4 KV HT Substations & allied electrical 

work in sector-25 to 45, Kharghar Node, N' Mumbai 

(Phase-I)

C.A. No. 12/CIDCO/EE(Elect-I)/2011-12

M/S. IVRCL Ltd 

NMIA

106

Development of land near village Vadghar 

earmarked for resettlement of Airport project 

affected villages (Part I/A)                              

M/s. J.M.Mhatre Infra Pvt. Ltd.                            CA 

No. 03/CIDCO/EE(Airport-II)/2012-13

NMIA

107

Development of land near village Vadghar 

earmarked for resettlement of Airport project 

affected villages (Part I/B)

M/s. J.M.Mhatre Infra Pvt. Ltd.

CA.04/CIDCO/EE(Airport-II)/12-13

NMIA

108

Contruction of Skywalk Project at Kharghar.                                   

C.A. 02/CIDCO/RP/EE(BPR-I) / 10-11                                                                                                                                  

M/s. J. Kumar

SP

112
Construction of Seawood Railway Station Complex 

M/s. L&T Limited
SP

113
Construction of pipe outlet structure on HP. No.02 at 

Dronagiri.
SP

114

Construction of ROB on Diva-Panvel Railway Line at 

Kalamboli.

CA.02/CIDCO/RP/EE(PP&Q)/10-11

M/s. J.M. Mhatre Infra Pvt. Ltd.

SP

116
Detailed Project Report " for Belapur-Taloja-

Kalamboli-Khandeshwar Metro corridor
SP

118

Construction of channel, Area leveling for Metro 

Depot cum workshop at Taloja, Navi Mumbai SP

Number of Milestones (as 

submitted by the Contractor)

Number of Milestones 

Executed

Percentage work 

Completion aSPer 

Milestones (weighted 

Average in %) 

Remarks on Delay in Progress

Requiremen

t of 

Environmen

t Clearence 

(EC) (Yes / 

No)

Responsibilit

y of EC 

(CIDCO / 

Contractor)

Date of 

First 

Approac

h for EC

(mm/dd/

yyyy)

Status of 

EC 

(Obtained / 

In-Process)

Date of Last 

Action taken 

by 

Concerned 

CE - for EC

(mm/dd/yyyy)

Requiremen

t of Forest 

Permision 

(FP) 

(Yes / No)

_ _ _ Delay is due to permission awaited from MCZMA / MOEFYes Contractor 41032 In-Progress 41661 Yes

2 1 0.6465 i) Activity of Painting depend on structural strenghting of Bridges.No NA NA NA NA No

  work in progress.i) No delay.Ii) Regular Maintenance work.No NA NA NA NA No

 ---  ---  --  --- NA NA NA NA NA NA

- - - Work Started late due to Villagers oppositionNO N.A. - - - NO

- - - Work Started late due to Villagers oppositionNO N.A. - - - NO

Work Completed Work Completed 1

1) Delay in receipt of traffic 

management plan approval.        

2) Land dispute for spans RP18 

to RP22.

No - - - - -

20 6 0.3 Commissioner of Railway Safety's Yes Contractor N.A. E.C. ObtainedN.A. N.A.

Already ObtainedN.A. NA NA NA NA

NO NA NA NA NA NO

No N.A N.A N.A N.A N.A

Work completed Work completed Work completed -- No NA NA NA NA NA
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

100

Manufacturing, Providing, laying, jointing, testing 

and commissioning of 1500 mm dia. M.S.pipeline 

from kalamboli junction to MBR in Sector-26 

,Kharghar along Sion-Panvel Expressway.

CA.01/CIDCO/SE(ENV)/EE(ENV-II)/10-11                                                  

M/s Koya & Co. Construction (P) Ltd.

NMIA

101

Providing & applying Epoxy painting (Protective 

coating) to structural trusses for bridge across river 

Patalganga near village Kharpada & bridge across 

river Balganga near village Kopar in Tal. Pen, Dist. 

Raigad under Hetawane Water Supply Scheme.

C.A.No. 06/CIDCO/SE(W/S)/  EE(Hetawane)/ 2012 

– 13

M/s. R. K. Patil.

NMIA

102

O&M of 150MLD capacity Water treatment plant & 

Raw water pumping plant at Jite.

C.A.No.03/CIDCO/EE(Env-Het)/2010-11

M/s. SMC Infrastructure Pvt. Ltd.

NMIA

104

Development of power supply infrastructure 

distribution network including construction of 33/11 

KV & 11/0.4 KV HT Substations & allied electrical 

work in sector-25 to 45, Kharghar Node, N' Mumbai 

(Phase-I)

C.A. No. 12/CIDCO/EE(Elect-I)/2011-12

M/S. IVRCL Ltd 

NMIA

106

Development of land near village Vadghar 

earmarked for resettlement of Airport project 

affected villages (Part I/A)                              

M/s. J.M.Mhatre Infra Pvt. Ltd.                            CA 

No. 03/CIDCO/EE(Airport-II)/2012-13

NMIA

107

Development of land near village Vadghar 

earmarked for resettlement of Airport project 

affected villages (Part I/B)

M/s. J.M.Mhatre Infra Pvt. Ltd.

CA.04/CIDCO/EE(Airport-II)/12-13

NMIA

108

Contruction of Skywalk Project at Kharghar.                                   

C.A. 02/CIDCO/RP/EE(BPR-I) / 10-11                                                                                                                                  

M/s. J. Kumar

SP

112
Construction of Seawood Railway Station Complex 

M/s. L&T Limited
SP

113
Construction of pipe outlet structure on HP. No.02 at 

Dronagiri.
SP

114

Construction of ROB on Diva-Panvel Railway Line at 

Kalamboli.

CA.02/CIDCO/RP/EE(PP&Q)/10-11

M/s. J.M. Mhatre Infra Pvt. Ltd.

SP

116
Detailed Project Report " for Belapur-Taloja-

Kalamboli-Khandeshwar Metro corridor
SP

118

Construction of channel, Area leveling for Metro 

Depot cum workshop at Taloja, Navi Mumbai SP

Responsibilit

y of FP 

(CIDCO / 

Contractor)

Date of 

First 

Approach 

for FP

(mm/dd/yy

yy)

Status of 

FP 

(Obtained / 

In-Process)

Date of Last 

Action taken 

by 

Concerned 

CE-For FP 

(mm/dd/yyyy)

Requiremen

t of Railway 

Permision 

(RP) 

(Yes / No)

Responsibilit

y of RP 

(CIDCO / 

Contractor)

Date of First 

Approach for 

RP

(mm/dd/yyyy)

Status of 

RP 

(Obtained / 

In-Process)

Date of Last 

Action taken by 

Concerned CE-

For RP 

(mm/dd/yyyy)

Falls 

within 

CRZ

(Yes / 

No)

Contractor 40617 In-Progress 41731 No N.A. N.A. N.A. N.A. Yes

NA NA NA NA No NA NA NA NA -

NA NA NA NA No NA NA NA NA -

NA NA NA NA NA NA NA NA NA No

N.A. - - - NO N.A. - - - NO

N.A. - - - NO N.A. - - - NO

- - - - - - - - - -

N.A. N.A. N.A. N.A. Yes Contractor 39806 CRS sanction obtained for Phase-IN.A. NO

NA NA Permission expired on Feb-2014. Extension proposed for further 5 years period.NA NA NA NA NA NA No

NA NA NA NA Yes CIDCO & Contractor 40956 Permission froNA No.

N.A N.A N.A N.A No N.A N.A N.A N.A No

NA NA NA NA No NA NA NA NA No
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

Executive Engineer-

In-Charge

Sector  - Main 

Classification

Sector  - 

Sub 

Classificatio

n

Category of 

the Project 

(Cat-A / Cat-

B)

Project 

Value 

(In Rs. 

Crore)

Date of 

Tender 

Award

(mm/dd/yyyy)

Date of Start 

of Works 

(aSPer 

Tender)

(mm/dd/yyyy)

Date of Actual 

Start of Works 

on site

(mm/dd/yyyy)

Financial 

Year of the 

Actual Start

(20XX-YY)

Duration of Completion 

aSPer Tender

(In Months)

Completion 

Date aSPer 

Tender

(mm/dd/yyyy)

Completion 

Date Actual 

(Targated)

(mm/dd/yyyy)

119

Cnstruction of Retaining wall & Precast RCC 

Compound Wall to Metro Depot Plot at Taloja 

Pachnand

SP EE(MR-III) City Scale Metro Category-A 11.05 11-Sep-12 11-Sep-12 11-Sep-12 2012-13 12 10-Sep-13 10-May-14

123
Appointment of General Consultant for Metro Project 

from Belapur  to Pendhar Navi Mumbai.
SP City Scale Metro Category-A 53.75 01-Feb-11 01-Feb-11 01-Feb-11 2010-11 43 31-Jul-14 31-Jul-14
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

119

Cnstruction of Retaining wall & Precast RCC 

Compound Wall to Metro Depot Plot at Taloja 

Pachnand

SP

123
Appointment of General Consultant for Metro Project 

from Belapur  to Pendhar Navi Mumbai.
SP

Expenditur

e as on 

Date 

(Rs. Crore)

Financial 

Year of the 

Targated 

Close

(20XX-YY)

Time 

Elapsed (In 

Months)

Progres

s of 

Time (In 

Months)

Progress 

of Time (In 

%)

Progress 

of 

Expenditu

re (In %)

Budget 

Provisio

n in 

Current 

Year 

(Rs. 

Crore)

Expenditur

e in Current 

Year 

(Rs. Crore)

Progress in 

Current 

Year 

Expenditur

e (In %)

Number of 

EoT 

Sanctione

d as on 

Date

Date of 

Extension for 

which 

Administrative 

Approval is 

Obtained

(mm/dd/yyyy)

Is any 

EoT 

Envisage

d in next 

Three 

Months ?

(Yes / 

No)

Is any Cost 

Overrun 

Envisaged in 

next Three 

Months ?

(Yes / No)

Revised 

Contract 

Amount as 

on date             

(In Rs. 

Crore)

12.29 2014-2015 24 24 1.9972222 1.1122172 3 1.96 0.65333333 2 10.05.2014 No No 14.33

28.73 2014-2015 44 44 1.0373016 0.5345116 8 0.73 9.125 NilInterim extension for 8 months from 1.8.2014 to 31.3.2015Yes Yes 53.75
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

119

Cnstruction of Retaining wall & Precast RCC 

Compound Wall to Metro Depot Plot at Taloja 

Pachnand

SP

123
Appointment of General Consultant for Metro Project 

from Belapur  to Pendhar Navi Mumbai.
SP

Number of Milestones (as 

submitted by the Contractor)

Number of Milestones 

Executed

Percentage work 

Completion aSPer 

Milestones (weighted 

Average in %) 

Remarks on Delay in Progress

Requiremen

t of 

Environmen

t Clearence 

(EC) (Yes / 

No)

Responsibilit

y of EC 

(CIDCO / 

Contractor)

Date of 

First 

Approac

h for EC

(mm/dd/

yyyy)

Status of 

EC 

(Obtained / 

In-Process)

Date of Last 

Action taken 

by 

Concerned 

CE - for EC

(mm/dd/yyyy)

Requiremen

t of Forest 

Permision 

(FP) 

(Yes / No)

Work  Completed Work  Completed Work  Completed -- No NA NA NA NA NA

Nil N.A N.A No N.A N.A N.A N.A No
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Report to VCD - CIDCO SUMMARY MIS of Projects under CIDCO - 10/13/2014

Sr No Name of the Project 
Chief Engineer 

In Charge

119

Cnstruction of Retaining wall & Precast RCC 

Compound Wall to Metro Depot Plot at Taloja 

Pachnand

SP

123
Appointment of General Consultant for Metro Project 

from Belapur  to Pendhar Navi Mumbai.
SP

Responsibilit

y of FP 

(CIDCO / 

Contractor)

Date of 

First 

Approach 

for FP

(mm/dd/yy

yy)

Status of 

FP 

(Obtained / 

In-Process)

Date of Last 

Action taken 

by 

Concerned 

CE-For FP 

(mm/dd/yyyy)

Requiremen

t of Railway 

Permision 

(RP) 

(Yes / No)

Responsibilit

y of RP 

(CIDCO / 

Contractor)

Date of First 

Approach for 

RP

(mm/dd/yyyy)

Status of 

RP 

(Obtained / 

In-Process)

Date of Last 

Action taken by 

Concerned CE-

For RP 

(mm/dd/yyyy)

Falls 

within 

CRZ

(Yes / 

No)

NA NA NA NA No NA NA NA NA No

N.A N.A N.A N.A No N.A N.A N.A N.A No
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