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GITY AilD INDUSTRIAL DEYELOPTIENT CORPORATION OF MAHARASHTRA LIMITED
(ctN - u99999 MH 1970 SGC . 014574)

No. CIDCO/SE (Hsc1ttll2026t 2:g 3
To,

The Additional Direclo(s),
Regional Office (WCZ).

Ministry of Environment,
Forest & Climate Change,

Ground floor, East Wing,

New Secretariate Building.
Civil Lines, Nagpur.440001,

Maharashtra

Date: . 0,l,06.2026

Sub: Submission of Environrnental Clearance six monthly compliance for PMAY Housing proiect at Plot no. 1884
of Sector-10 & Plot no. 09 of Sector 11 adjacent to Juinagar Railway Station, Sanpada Node, Taluka & District-
Thane, By CIDCO

Ref: EC granted letter no. SliaVMH/MlS/S2171/2019 gnanted date-27.10.2020

Respected Sir,

With reference to the above sub,ect, tve are submitting the curent Status of our construction work, monitoring
reports, data sheet and point wise environrnental clearance compliance stafus to various stipulations laid down by
the Ministry of Envionment and Forest in ib EC gnnted letter no. SIA/MH/M1515217112019 granted date-
27j020201or picd December 2025 to May 2026, along with the necessary enclosure and annexure.

This is for your kind consideration and mcords. Kindly acknowledge the same,

Thanking you,

Yours Sincerely,

Sk-n clrt
Superintending Engineer (HSG{ll)

CIDCO Ltd. 2m floor, Tower'10,
Belapur Railway station Complex,

CBD Belapur, Navi Mumbai 400 614
(Project Proponent)

Regd. Oftice: Nirmal, 2nd Floor, Nariman Point, Mumbai - 400 O2i . Tel.: 022 6650 0900
Head Otfice: CIDCO Bhavan, CBO Belapur, Navi Mumbai-400614 . Tet.:022 6791 81OO

Website: www.cidco.maharashtra.gov.in
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ND II{DUSTRIAL DEVELOPMENT GORPORATION
(ctN - u99999 MH 1970 SGC - 014574)

No. CIDCO/SE (HSc-tttlt2026t 2$,L,
I

To,

The Regional Ofricer
aharashtra Pollution Control Board,

Raigad Bhavan, 7th lloor, Sec{or - I l,
C.B.D Belapur, Navi ilumbai

CITY AND

1 , .c,lp,c,R
OF MAHARASHTRA LIMITEO

Date: - 0,l.06.2026

Sub: Submission of Envircnmental Clearance six monthly compliance for PMAY Housing project at Plot no. 188A

of Sector-10 & Plot no. 09 of Sector 11 adjacent to Juinagar Railway Station, Sanpada Node, Taluka & District-

Thane, By CIDCo

Ref: EC granted letter no. SIIVMH/M|S/52'171/2019 granted date-27.10.2020

Respected Sir,

With relercnce to the above subject, we are submitting the curent Status of our constructron work, monitoring

reports, data sheet and point wise environrn€ntal clearance compliance status to various stipulations laid down by

the Ministry of Environment and Forest in ib EC granted letter no. SINMH/M1515217112019 granted date-
27.10.2020 for period December 2025 to May 2026, along with the necessary enclosure and annexure.

This is for your kind consideration and records. Kindly acknowledge the same.

Thanking you,

Yours Sincerely,

$[q"el'e
Superintending Engineer (HSG-lll)

CIDCO Ltd. 2d floor, Tower 10,

Belapur Railway station Complex,

CBD Belapur, Navi Mumbai -400 614
(Pmiect Proponent)

Regd. Office: Nirmal, 2nd Ftoo( Nariman point, Mumbai - 4OO O2i . Tet.: 022 6650 09OO
Head Office: CIDCO Bhavan, CBD Betapu( Navi Mumbai-400614.Te|.:0226791 BlO0

Website: www.cidco.maharashtra.gov.in



( , -c,t-p,c,,g-"

OF MAHARASHTRA LIMITED

Date: - 01.06.2026

Sub: Submission of Envionmental Clearance six monthly compliance for PMAY Housing project at Plot no. 188A

of Sector-10 & Plot no. 09 of Sector 11 adiacent to Juinagar Railway Station, Sanpada Node, Taluka & District-

Thane, By CIDCO

Ref: EC granted letter no. SIflMH/MlS/s2171/2019 granted dale-27j02020

Respected Sir,

With reference to the above subiect, we are submitting the cunent Status of our construction work, monitoring

reports, data sheet and point wise environmentalclearance compliance stafus to various stipulations laid down by

the Ministry of Environment and Forest in ib EC granted letter no. SlAnilH/MlS/52171/2019 granted date-

27 .10.20201or Wiod December 2025 to May 2026, along with the necessary enclosure and annexure.

This is for your kind consideration and records. Kindly acknowledge he sarne.

Thanking you,

Yourc Sincerely,

q/2;o1"tt'r
Superintending Engineer (HSG-lll)

CIDCO Ltd. 2tu floor, Tower 10,

Belapur Railway statron Complex,

CBD Belapur, Navi Mumbai 400 614

(Project Proponent)

Regd. Office: Ni.mal, 2nd Floo., Na.iman Point, Mumbai -,+0O 021 ' Tol-: 022 6650 0900

Head Office: CIDCO Bhavan, C8D Bolapur, Navi Mumbai - 400 614 ' Tol.: 022 6791 810o

GITY AND INDUSTRIAL DEVELOPMEI{T GORPORATION
(crN - u99999 MH r970 SGC - 0r4574)

No. CIDCo/SE (HSG-llly2026/ a-9 -g
To,

The Member Secretary SEIAA,

Environment Department,

Room No.2'17, 2 nd floor,
Mantralaya, Annexe

Mumbai '00032

Website: www.cidco.maharashtra.gov.in



Period December 2025 to May 2026

June 2026



Sr No Item Description Page No

1 PART A

Current Status of Work ……………………………………………. 1

2 PART B

Point wise completion Status ………………………………………. 2

3 PART C

Enclosure I

Part I

Data Sheet …………………………………………………… 13

Part I …………………………………………………….. 16

Part II ……………………………………………………. 17

Part III ……………………………………………………. 26

Enclosure II

Copy of Environmental Clearance ………………………………. 27

Enclosure III

Consent To Establish……………………………………………. 35

4 PART D

Annurex 1

Sanitary and Hyginene Measures ………………………………. 40

Annurex 2

Facicity Provided to Labour Hutments …........................................………………………….41

Annurex 3

Air, Noise , Soil, Water analysis report 42

Annurex 4

Advertisement in Local News Paper …….......................................…… 48

Annurex 5

Wild Life NOC for Thane Flamingo Sanctuary 50

Annurex 6

Tree Cutting NOC …........................................…………………………. 51

Annexure 7

CER submission to Local Authority & District Collector…......... 54





1 

 

Status as on 1st December 25 to 31st May 2026 

 

 

 

B) Juinagar Rly Station site (JU18) : 

Sr. No. Building No. (EWS 

& LIG buildings) 

Status  Major balance works 

1 Building No. EWS –

1,2 & 3 

EWS-B02 all RCC work completed. 

Finishing work is in progress. 

EWS-B 01 & 03: All RCC work 

completed. 

 Finishing work is in progress. 

 

Flooring, Aluminum windows, 

doors, staircase railing, terrace 

waterproofing. Internal painting, 

External Painting, Lift installation. 

2 Building No. EWS – 

4 

Above terrace RCC work is completed, 

finishing works are in progress. 

 

Flooring, Aluminum windows, 

doors, staircase railing, terrace 

waterproofing. Internal painting, 

External Painting, Lift installation. 

3 Building No. LIG – 

B-5, 6 & 7 

B-5: work up to 25th slab completed. 

B-6: work up to 26th slab completed. 

B-7: work up to 16th slab completed. 

Finishing work (AAC blockwork) is in 

Progress.) 

Grade Slab Work, Finishing work. 

4 Building No. LIG – 

A-8 &               LIG - 

B-09 

A-8: Above terrace work is in progress, 

finishing works are in progress. 

B-9: Above terrace work is in progress, 

finishing works are in progress. 

 

A-8: All 4 no’s of refuge slab 

casting balanced. Grade Slab work. 

A-9: All OTS area beams above 

26th floor casting balanced. 

5 Building No. LIG – 

A-10 

 Above terrace RCC work completed, 

finishing works are in progress. 

 

A-10: 1 no’s of refuge slab casting 

balanced. 

6 Building No. LIG – 

A-11 &      A-13, LIG 

– B- 12 

A-11: work up to 26th slab completed. 

B-12: work up to 26th slab completed. 

A-13: work up to 23rd slab completed 

Finishing Works are in progress. 

. 

Remaining Grade Slab work. 

 

 

 

 

 

 

 

 

 

 

 

 

 

































































































o. 188A of sector 10 & plot no. 9 of sector 11, Near 
Juinagar Railway Station, Sanpada Node, Taluka & Dist. Thane

 

40 

 

ANNEXURE 1 

 

Sanitary and Hygiene Measures 

 Toilets are provided to construction workers. 
 Separate storage tanks for storage of domestic and Drinking water have been 

provided. 
 Solid waste is being disposed daily to municipal collection system. 
 Separate arrangements for workers for having lunch. The provided separate area is 

maintained in hygiene point of view. 
 Workers health will be regularly monitored and even Health insurance is provided. 
 All construction activity will be followed strictly with guideline of safety measures 

to assur  health and safety. 

 

 

 

 

 

  



o. 188A of sector 10 & plot no. 9 of sector 11, 
Near Juinagar Railway Station, Sanpada Node, Taluka & Dist. Thane

41 

 

ANNEXURE-2 

 

FACILITIES PROVIDED TO LABOUR HUTMENTS 

Project Name:      
Site Address    :   Plot no. 188A of Sector 10, Plot no. 9 of sector, 11, Near Juinagar Railway 

station, Sanpada Node, Taluka- Thane, District- Thane.      

Total Labour hutments: 15-20 nos. 
 
                                   

Facilities provided: 
 
 

1. We have provided 10 toilets for Labour Hutments. 
2. Drinking Water facility has also been provided.  
3. Water Tank for domestic purpose is provided. In addition, Water Tanker also comes daily 

for supplying water. 
4. Electric bulbs and electricity has been provided. 
5. Labour Hutments are isolated from construction activity area for safety purpose. 
6. Kerosene and Pressure cooker has been provided for cooking purpose. 

 
 

 

 

 

 

 

 

 

 

 

 

 



 
 
 
 
 
 
 
 

ANNEXURE NO. 3 
AIR, NOISE, SOIL & WATER MONITORING REPORTS 
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