

### Details of works under A-2 Agreement

Circle : SE(DRON)  
Division : EE(DRON-II)

1.04.2013 to 31.05.2013

Sr. No.	Name of work / Q. No.	Name of Agency	Value of work	Date Of Start	Date of completion	Remarks
1	Miscellaneous repairs at Holding Pond No.1 at Dronagiri. Q. No.61/2012-13	M/s. Mahesh Construction	4.74	10.04.2013	09.06.2013	Work in Progress
2	Prov. FRP directional sign boards along SH-54 in Sec-15, 29, 45, 47 etc at Dronagiri node. Qtn No 62/12-13.	M/s. S. Chandra & Co.	4.75	26.4.13	25.5.13	Work in Progress
3	Providing & fixing Height guage on Bridge across Rly Line near Funde College at Dronagiri. Q No. 1/13-14	M/s. Mahesh Construction	4.70	06.05.2013	05.07.2013	Work in Progress
4	Providing & fixing Height guage near Navghar village side at Dronagiri. Q No. 2/13-14	M/s. M.R. Construction	4.70	06.05.2013	05.07.2013	Work in Progress
5	Cleaning of road with removal of debris along Charphata to Karanja Road at Dronagiri. Q No. 3/13-14	M/s. Ashirwad Civil Works	0.54			Work Completed

AE(Dron-II)

AEE(Dron-

EE(Dron-II)