

Status of GIA Works before Approval

Circle : SE (Ulwe)
Division : EE (UL-II)

Status as on **31.03.2013**

Sr. No.	Name of work	Name of Grampanchayat	Village	Ref. of Resolution No.	Date of submission to division office	Status	Remarks
1	Construction of compound Samaj mandir (Bahirinath Sabhagriha) plot under GIA scheme in Belapur village.	Gavhan	Belapada	66, 12.03.2012	30.03.2012	EE (UL-II)	Work cancelled due to non-possession of land with CIDCO.
2	P/L water supply line in Shelghar village	Gavhan	Shelghar	34 (12), 13.09.2012	10.12.2012 (129/2012)	CE (N)	Adm. Approval awaited.
3	Construction of concrete pathways leading to Katkarwadi under GIA scheme at Shelghar	Gavhan	Shelghar	63 (05), 25.01.2013	13.02.2013 (17/2013)	CE (N)	Adm. Approval awaited.
4	Construction of concrete pathways & S.W.drains in Kopar village	Gavhan	Kopar	34(I) & 48(7) 11.08.12 & 22.10.12	11.02.2013 (14/2013)	CE (N)	Adm. Approval awaited.
5	Providing embankment around crematorium at Shelghar	Gavhan	Shelghar	78, 07.03.2013	18.03.2013 (35/2013)	CE (N)	Adm. Approval awaited.
6	Repair to old village pond & construction of Ganesh Visarajan Ghat at Shelghar.	Gavhan	Shelghar	48 (i) & (ii) 17.11.11	18.03.2013 (36/2013)	CE (N)	Adm. Approval awaited.

EE (UL-II)