

STATUS OF GIA WORKS AFTER APPROVAL (2012-13)

Status as on : 31/03/2013

Circle : SE (Dron)

Division : EE(Dron-I)

Reference of resolution NO.	Name of work	Date of Approval of proposal	Date of work order	Name of agency to which Grampanchayat has awarded the work	Value of work (Rs)	Amount and date of release of 1st instalment	Amount and date of release of 2nd instalment	Amount and date of release of 3rd & final instalment	Remarks
Res. No 158	Construction of crematorium at Jasai village under GIA Scheme at Dronagiri	12.09.2012	27.09.2012	M/S Aniruddha construction	879325.45	263797.63 dated-12.12.2012	615527.82 dated-27.02.2013 2nd & final	-	FILE NO.21/2012 (5552 EE(NM))
Res. No 18	Repairs to existing UCR masonry Swdrain from Kathewadi to Mali chouk at Nagaon at Dronagiri	13.04.2012	26.04.2012	M/S Mukesh Gharat construct	397163.00	397163.00 dated-01.11.2012 1st & final	-	-	FILE NO.5515 EE(NM)
Res. No 24	Repairs to crematorium at Pagote village	10.12.2010	16.12.2012	Shri Pradip Govind Patil	785000.00	216678.00 dated-06.02.2012	288904.70 dated-21.01.2013	-	FILE NO.129/2010 (5363 EE(NM)) (FINAL BILL BALANCE)
Res. No 91/6	Repairs to internal road at Navghar, Dronagiri	26.03.2012	14.06.2012	-----	236139.00	-----	-----	-----	Work not started

AE (Dron- I)

AEE (Dron- I)

EE(Dron-I)