

STATUS OF GIA WORKS BEFORE APPROVAL (2012-13)

Status as on : 31/03/2013

Circle : SE (Dron)

Division : EE(Dron-I)

Sr. No.	Name of Grampanchayat	village	Name of work	Reference of resolution No.	Date of submission to division office	Location of proposal file	Status	Remarks
1	Nagaon	Nagaon	construction of pathways for Nagaon village	145(1)	15/01/2013	Sr.Ao (proposal)	administrative approval awaited	file no. 149/2013
2	Jasai	Jasai	Construction of Toilet Blocks in Jasai village	158	04/09/2012	EE (DRON-I)	MD has directed to consider the option to construct through M/s.sulabh international	file no. 22/2012 M/s.sulabh international had responded negatively so searching for similar agency.
3	Dhutum	Dhutum	Various GIA work to be taken up in Dhutum,Dronagiri					Estimate is under preparation.
			a) Repairs to earthen bund	4	-----	-----	-----	
			b) construction of concrete road from Motha Talav to smashan bhoomi.	11	-----	-----	-----	
			c) Repairs to creamatorium	4	-----	-----	-----	
			d)Butification of Motha Talav	4	-----	-----	-----	
			e) Repairs to primary school	11	-----	-----	-----	
4	Navghar	Navghar	Repairs to creamatorium at Navghar	38/3	-----	-----	-----	Estimate is under preparation.

AE (Dron- I)

AEE (Dron- I)

EE(Dron-I)