

## Status of GIA Works before approval

| <b>Status as on</b> : 31.03.2013 |                       |               |  |                              |                                       |                        |                          |                           |
|----------------------------------|-----------------------|---------------|--|------------------------------|---------------------------------------|------------------------|--------------------------|---------------------------|
| <b>Circle</b> : SE(W/S & KHR-II) |                       |               |  |                              |                                       |                        |                          |                           |
| <b>Division</b> : EE(KHR-I)      |                       |               |  |                              |                                       |                        |                          |                           |
| <b>Area</b> : Sector-26 to 45    |                       |               |  |                              |                                       |                        |                          |                           |
|                                  |                       |               |  |                              |                                       |                        | <i>(Rs. In lacs)</i>     |                           |
| Sr.No.                           | Name of Grampanchayat | Village       | Name of Work   | Reference of resolution No.  | Date of submission to Division office | Location proposal file | Status                   | Remark                    |
| 1                                | 2                     | 3             | 4  | 5                            | 6                                     | 7                      | 8                        | 9                         |
| 1                                | Owe                   | Pethpada      | Construction of school building  | No.Nil<br>dt.13.08.2010      |                                       |                        | Proposal to be initiated | Details Recently received |
| 2                                |                       | Pethpada      | Construction of internal roads   | No.65<br>dt. 27.07.2012      | Mar-13                                | CE(South)              | Adm. Approval awaited    |                           |
| 3                                |                       | Owe Camp      | Construction of internal roads & drains                                  | No. 106<br>dt. 26.03.2012    |                                       |                        | Proposal to be initiated | details awaited           |
| 4                                | Taloja                | Taloja        | Construciton of Baudha Smashan Bhumi (Crematorium) at Sector-39B, Taloja | No. 41 (2)<br>dt. 05.02.2011 | Oct-12                                | Jt. M.D.               | Adm. Approval awaited    | proposal revised          |
| 5                                |                       | Taloja        | Construction of internal roads with drains                               | No. 9 (1)<br>dt. 27.07.2012  |                                       |                        | Proposal to be initiated | survey is in progress     |
| 6                                |                       | Papadichapada | Construction of internal roads with drains                               | No. 30 (2)<br>dt. 30.06.2011 |                                       |                        | Proposal to be initiated | survey is in progress     |
| AE(KHR-I)                        |                       | AEE(KHR-I)    |  |                              | EE(KHR-I)                             |                        |                          |                           |