
Status as on 28.02.2013 (From 01.04.2012 to 28.02.2013)

Circle SE(P&K)

Division EE(KLM-II)

Sr. 

No.
Name of Work & Qtn. No.

Name of 

Agency

Value of 

Work in Rs. 

Lacs

Date of 

Start

Date of 

Completion 
Remark

1 Providing,fabricating,Erecting & fixing of 

height gauge on 20m. Wide road in sect.-

02 at Taloja Panchanand Nagar ph.-I at 

Kalamboli. (Part-I)

Shri.K.B.Keni 3.08 14.05.2012 11.06.2012

Q.No.-01/CIDCO/EE(KLM-II)/2012-13

2 Providing,fabricating,Erecting & fixing of 

height gauge on 20m. Wide road in sect.-

02 at Taloja Panchanand Nagar ph.-I at 

Kalamboli. (Part-II)

Shri.B.S.Keni 3.78 14.05.2012 11.06.2012

02/CIDCO/EE(KLM-II)/2012-13

3 Repairs bto approach road from National 

highway  to ph.-I of Taloja Panchanand 

Nagar  at Kalamboli.

Shri.Pramod T. 

Mhatre

4.74 23.05.2012 13.06.2012

03/CIDCO/EE(KLM-II)/2012-13

4 Disilting of S.W.D. in KWC area.(Part-I) Shri.P.P.Patil 1.27 15.05.2012 01.09.2012

04/CIDCO/EE(KLM-II)/2012-13

5 Disilting of S.W.D. in KWC area.(Part-II) Shri. Rohan K. 

Patil

1.27 15.05.2012 01.09.2012

05/CIDCO/EE(KLM-II)/2012-13

6 Disilting of S.W.D. in KWC area.(Part-III) Shri. A. K. 

Kadake

1.27 15.05.2012 14.09.2012

06/CIDCO/EE(KLM-II)/2012-13

7 Disilting of S.W.D. in KWC area.(Part-IV) Shri. Nana K. 

Patil

1.27 15.05.2012 14.09.2012

07/CIDCO/EE(KLM-II)/2012-13

8 Disilting of S.W.D. in KWC area.(Part-V) Shri S. I. Patil 1.27 15.05.2012 14.09.2012

08/CIDCO/EE(KLM-II)/2012-13

9 Disilting of S.W.D. in KWC area. (Part-VI) Shri. Darshan K. 

Patil

1.26 15.05.2012 14.09.2012

09/CIDCO/EE(KLM-II)/2012-13

10 Disilting of channel in Pendhar (Part-I) Rajesh Patil 1.81 07.06.2012 21.08.2012

10/CIDCO/EE(KLM-II)/2012-13

11 Disilting of channel in Pendhar (Part-II) Rupesh Patil 1.81 07.06.2012 21.08.2012

11/CIDCO/EE(KLM-II)/2012-13

12 Cleaning & desilting of katcha channel at 

Pethali (Part-I)

Sanjay Baban 

Patil

0.52 15.05.2012 14.09.2012

12/CIDCO/EE(KLM-II)/2012-13

13 Cleaning & desilting of katcha channel at 

Pethali (Part-II)

Tukaram D.Patil 0.52 15.05.2012 14.09.2012

13/CIDCO/EE(KLM-II)/2012-13

14 Cleaning & desilting of katcha channel at 

Bhoirpada (Part-I)

D.N. Bhoir 0.43 15.05.2012 14.09.2012

14/CIDCO/EE(KLM-II)/2012-13

Year 2012-13

Details of works under A-2 Agreement
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15 Cleaning & desilting of katcha channel at 

Bhoirpada(Part-II)

Goma Bhoir 0.43 15.05.2012 14.09.2012

15/CIDCO/EE(KLM-II)/2012-13

16 Desilting of central channel V.J.Thakur 1.21 21.05.2012 01.09.2012

16/CIDCO/EE(KLM-II)/2012-13

17 Temporary channel from Jeevika Hotel to 

central channel (partly)  (Part-II)

R. R. Gaikwad 1.21 21.05.2012 01.09.2012

17/CIDCO/EE(KLM-II)/2012-13

18 Temporary channel from Jeevika Hotel to 

central channel (partly)  (Part-III)

V.S.Gaikwad 1.21 21.05.2012 01.09.2012

18CIDCO/EE(KLM-II)/2012-13

19 Temporary channel from Food land l to 

central channel (partly)  (Part-IV)

B. J. Patil 1.63 21.05.2012 01.09.2012

19/CIDCO/EE(KLM-II)/2012-13

20 Temporary channel from Khidukpada  to 

central channel (partly)  (Part-V)

A. C. Ulvekar 1.63 21.05.2012 01.09.2012

20/CIDCO/EE(KLM-II)/2012-13

21 Temporary channel from ACC plant  to 

central channel (partly)  (Part-VI)

Maya Shankar 

Bhagat

1.59 21.05.2012 01.09.2012

21/CIDCO/EE(KLM-II)/2012-13

22 Temporary channel from ACC plant  to 

central channel (partly)  (Part-VII)

A.D.Thakur 1.59 21.05.2012 01.09.2012

22/CIDCO/EE(KLM-II)/2012-13

23 Providing pitching to embankment to 

approach road to STP plot along Taloja 

river ph.-I at Kalamboli.(Part-I)

Swapnil B. Keni 1.78 29.05.2012 18.07.2012

23/CIDCO/EE(KLM-II)/2012-13

24 Providing pitching to embankment to 

approach road to STP plot along Taloja 

river ph.-I at Kalamboli.(Part-II)

Niwruti B. Keni 1.78 29.05.2012 18.07.2012

24/CIDCO/EE(KLM-II)/2012-13

25 Cleaning & desilting of katcha channel at 

Padghe. (Part-I)

K. N.Bhoir 1.21 04.06.2012 28.08.2012

25/CIDCO/EE(KLM-II)/2012-13

26 Construction of katcha nalla along 20m. 

Wide road & in sector-21,22,28 & 29 in 

ph.=II at Taloja {anchanand Nagar, 

Kalamboli,Navi Mumbai.

M.D.Mhatre 3.16 16.05.2012 11.07.2012

26/CIDCO/EE(KLM-II)/2012-13

27 Providing pipe culvert along 15m. Wide 

road in sector-28 at Taloja Panchanand 

Nagar , ph.-II area at Kalamboli.

Chetan N. bhoir 4.48 16.05.2012 11.06.2012

27/CIDCO/EE(KLM-II)/2012-13

28 Diversion of channel along 30 m. wide DP 

road  in ph.-II at Taloja Panchanand nagar 

,Kalamboli,Navi Mumbai.

N.L.Mhatre 4.60 16.05.2012 10.07.2012

28/CIDCO/EE(KLM-II)/2012-13

29 Repairs bto approach road from National 

highway Taloja Panchanand Nagar Ph.- II 

& Pendhar village at Kalamboli.

E.A.Bhoir 1.58 17.05.2012 29.08.2012

29/CIDCO/EE(KLM-II)/2012-13
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30 Cleaning & desilting of kutcha nalla at 

Padaghe

A. Y. Bhoir 1.21 04.06.2012 28.08.2012

30/CIDCO/EE(KLM-II)/2012-13

31 Providing sitting arrangement & misc. 

works on second flooor of Estate 

section(Western side) CIDCO Nodal Office 

at Kalamboli,Navi Mumbai.

Sarita 

Enterprises 

3.08 05.06.2012 27.06.2012

31/CIDCO/EE(KLM-II)/2012-13

32 Providing temporary pumping 

arrangement for sewerage at Taloja 

Panchanand Nagar ph.-I at Kalanboli.

Shylark 

Engineers

4.24 13.06.2012 12.08.2012

32/CIDCO/EE(KLM-II)/2012-13

33 Carrying out topographical survey & soil 

investigation for proposed STP at Taloje 

Ph.-I

P.N.Shidore civil 

Eng. Pvt.Ltd. Co.  

2.82 04.07.2012 03.08.2012

33/CIDCO/EE(KLM-II)/2012-13

34 Supply of labours in emergency during 

monsoon period in KWC area at 

Kalamboli.

P.S.Patil 1.88 15.06.2012 11.09.2012

34/CIDCO/EE(KLM-II)/2012-13

35 Supply of JCB & Dumper during monsoon 

period in KWC area at Kalamboli.

K. P. Patil 3.04 14.06.2012 21.08.2012

35/CIDCO/EE(KLM-II)/2012-13

36 Providing pumping arrangement  during 

monsoon period in KWC area at 

Kalamboli.

M/s. Prakash N. 

Bhoir

1.86 13.06.2012 12.08.2012

36/CIDCO/EE(KLM-II)/2012-13

37 Supply of labours in emergency during 

monsoon period for Pendhar,Taloja 

Panchanand Nagar Nawade  at Kalamboli.

Mahendra H. 

Patil

1.71 15.06.2012 21.08.2012

37/CIDCO/EE(KLM-II)/2012-13

38 Supply of JCB & Dumpers  during 

monsoon period for Pendhar,Taloja 

Panchanand Nagar Nawade  at Kalamboli.

Raswita 

Construction 

1.92 15.06.2012 21.08.2012

38/CIDCO/EE(KLM-II)/2012-13

39 Repairs to 30m. Wide road by pot hole 

filling from Food land to end of ROB  in 

KWC area at Kalamboli.

S. H. Thakur 2.93 27.06.2012 23.07.2012

39/CIDCO/EE(KLM-II)/2012-13

40 Providing flap gate arrangement for R.C.C. 

pipe outlets to Diversion channel at 

Kalamboli.

M/s. S. Chandra 

& Co.

1.80 27.06.2012 09.08.2012

40/CIDCO/EE(KLM-II)/2012-13

41 Protecting the reserved plots in sector-

24,25 & 26 at Taloja Panchanand nagar 

ph.-II area at Kalamboli node,Navi 

E.A.Bhoir 3.33 26.07.2012 25.08.2012

41/CIDCO/EE(KLM-II)/2012-13

42 P/F FRP flap gates to CD & pipe outlet of 

holding pond in sect.-08 of Taloja 

Panchanand Nagar at Kalamboli.

M/s. Western 

fibrolite.

3.45 29.06.2012 16.07.2012

42/CIDCO/EE(KLM-II)/2012-13

43 Urgent repairs to 15 m wide road along 

CCI in KWC by Pot hole filling at Kalalmboli

Sai Krupa 

Construction

6.58 22.06.2012 28.06.2012

43/CIDCO/EE(KLM-II)/2012-13
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44 Reinstatement of trenches excaveted by 

Mahanar Gas Ltd. by WBM layers from 

foodland to level crossing in KWC area at 

Kalamboli.

Deposited Work

A.K. Kadake 2.75 22.06.2012 03.07.2012

44/CIDCO/EE(KLM-II)/2012-13

45 Desilting of S.W.Drains on 15m. Wide 

road along SAIL in KWC area at Kalamboli.

 . R.P.Patil 4.73 22.06.2012 04.07.2012

45/CIDCO/EE(KLM-II)/2012-13

46 P/F barbed wire fencing to plot reserved 

for school & playground /garden in sect.-

11 of Taloja Panchanand Nagar, ph.-I at 

M/s. Shiv 

Shambhu Const.

2.40 25.06.2012 07.07.2012

46/CIDCO/EE(KLM-II)/2012-13

47 Preventive measures for crossing of high 

tension line across 30m. Wide DP road at 

taloja Panchanand Nagar ph.-II at 

Kalamboli.

 V.J.Thakur 2.46 29.06.2012 25.07.2012

47/CIDCO/EE(KLM-II)/2012-13

48 P/F barbed wire fencing to plot reserved 

for220 KV MSEB receiving station (Partly) 

in sect.-04 of Taloja Panchanand Nagar, 

ph.-I at Kalmboli.

Sachin H. Keni 2.06 04.07.2012 03.08.2012

48/CIDCO/EE(KLM-II)/2012-13

49 Repairing of sewer line from Bima 

complex in KWC area to sect.-04 E in KRC 

at Kalamboli.

M/s. Prakash N. 

Bhoir

4.70 26.07.2012 24.08.2012

49/CIDCO/EE(KLM-II)/2012-13

50 Repairs to Ganesh Ghat near 

Pethali.village in sect.-15 ph.-I at 

Kalamboli.

T.P. Keni 3.94 23.07.2012 11.08.2012

50/CIDCO/EE(KLM-II)/2012-13

51 Repairs to service road along Nawade 

bridge by pot hole filling at Nawade.

Nilesh 

Construction  Co

1.99 06.08.2012 05.09.2012

51/CIDCO/EE(KLM-II)/2012-13

52 Repairs to  peripheral road along school & 

crematorium of Khidukpada village in 

KWC area at Kalamboli.

M/s. Pranali 

Const.

3.79 24.08.2012 23.09.2012

52/CIDCO/EE(KLM-II)/2012-13

53 Excavation of kutcha  drian along  38 m. 

wide road parellel to Highway at KWC 

area,Kalamboli,Navi Mumbai.

S.J. Gaikwad 3.90 24.08.2012 28.08.2012

53/CIDCO/EE(KLM-II)/2012-13

54 Construction of balanced  S.W.Drain & 

footpath development in Taloja 

Panchanand Nagar ph.-II area at 

Kalamboli,Navi Mumbai. 

Chetan N. bhoir 3.38 12.09.2012 11.10.2012

54/CIDCO/EE(KLM-II)/2012-13

55 Providing temporary pumping 

arrangement for sewerage at Nawade ph.-

Shriniwas 

Engineering

4.44 07.09.2012 06.01.2013

55CIDCO/EE(KLM-II)/2012-13

56 Providing pitching to embankment of 

holding pond at Pethali village on 15m. 

Wide road in sect.-08 of Taloja 

Panchanand Nagar ph.-I at Kalamboli.

Chandrakant S. 

Patil

4.37 12.09.2012 05.10.2012

56/CIDCO/EE(KLM-II)/2012-13
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57 Repairs to 15m. wide road  near 

Khidukpada village in KWC area at 

Star 

Construction

2.72 18.09.2012 05.10.2012

57/CIDCO/EE(KLM-II)/2012-13

58 Repairs to road from Kalamboli circle to 

truck terminus by pot hole filling at KWC 

in Kalamboli.

Mayur Krishna 

Thakur

3.12 25.09.2012 24.10.2012

58/CIDCO/EE(KLM-II)/2012-13

59 Providing pitching to embankment near 

CD in Sector- 14 & 08 of Taloja 

Panchanand Nagar Ph-I at Kalamboli

S. K. Keni 2.55 25.09.2012 19.10.2012

59/CIDCO/EE(KLM-II)/2012-13

60 Consultancy services for preparation of 

Block Estimates & Technical Parameters 

for the proposed STP at Navade,phase-II 

based on Cyclic Activated Sludge/SBR 

M/s. Enviropro 

Watertech Pvt. 

Ltd.

4.10 11.12.2012 WIP

60/CIDCO/EE(KLM-II)/2012-13

61 Prividing & Fixing barbed wire fencing to 

plot reserved for playground in Sector - 07 

at Taloja Panchanand Nagar Ph-I at 

Kalamboli.

S. P. Keni 1.70 29.10.2012 21.11.2012

61/CIDCO/EE(KLM-II)/2012-13

62 Providing temporary pumping 

arrangement for sewerage at Taloja 

Panchanand Nagar ph.-I at Kalanboli.

M/s. Skylark 

Engineers

3.00 07.12.2012 WIP

63/CIDCO/EE(KLM-II)/2012-13

63 Prividing & Fixing barbed wire fencing to 

plot reserved for playground/garden in 

Sector -14 ofTaloja Panchanand Nagar Ph-

I at Kalamboli.

Yogesh Dipak 

Keni

2.03 07.12.2012 21.12.2012

64/CIDCO/EE(KLM-II)/2012-13

64 Repairs to approach road of Bhoirpada 

village in sector-06 in phase-I area at 

Taloja Panchanand Nagar ,Kalamboli.

M/s. Trimurti 

Construction

1.92 13.12.2012 05.01.2013

65/CIDCO/EE(KLM-II)/2012-13

65 Prividing & Fixing barbed wire fencing to 

plot reserved for playground/garden in 

Sector -09ofTaloja Panchanand Nagar Ph-I 

at Kalamboli.

Kanta Baban 

Keni

1.87 01.01.2013 31.01.2013

66/CIDCO/EE(KLM-II)/2012-13

66 Carrying out engineering survey & soil 

investigation for proposed bridge across 

Taloja river connecting to phase-I & II area 

at Taloja Panchanand Nagar,Kalamboli

P.N.Shidore civil 

Eng. Pvt.Ltd. Co.  

3.34 28.01.2013 27.02.2013

67/CIDCO/EE(KLM-II)/2012-13

67 Carrying out plane table survey & 

demarcation of 15m. Wide road along 

periphery of village Pendhar

P.N.Shidore civil 

Eng. Pvt.Ltd. Co.  

4.39 28.01.2013 27.02.2013

68/CIDCO/EE(KLM-II)/2012-13

68 Carrying out plane table survey for sector-

29 at Taloja Panchanand Nagar ,phase-II 

at Kalamboli.

P.N.Shidore civil 

Eng. Pvt.Ltd. Co.  

2.11 28.01.2013 27.02.2013

69/CIDCO/EE(KLM-II)/2012-13
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69 Carrying out engineering survey & soil 

investigation for proposed LIG Housing 

Scheme in sector-22,Taloja Panchanand 

Nagar,phase-II at Kalamboli

P.N.Shidore civil 

Eng. Pvt.Ltd. Co.  

4.73 28.01.2013 27.02.2013

70/CIDCO/EE(KLM-II)/2012-13

AE(KLM-II)                                            AEE(KLM-II)                                                  EE(KLM-II)


