

DETAILS OF GIA WORKS BEFORE APPROVAL

Status as on 31.03.2013

Circle SE(P&K)

Divn EE(KLM-II)

Sr. No.	Name of Grampanchayat	Villgae	Reference of resolution No	Date of submission to Division office	Location of Proposal file	Status	Remark
1	Taloje Majkoor	Taloje Majkoor	5 dated 05.02.2013	11.03.2013	-	The demands of villgegers are forwarded in a consolidated proposal for the persual & policy decision of CE(S)	Detailed estimates for works other than drains and pathways can be prepared only after confirming availability of land / design / drawing details from the competent authorities of respective departments. For drains and pathways, estimates will be prepared in consultation with the villagers regarding alignment & feasibility of work.
2	Taloje Panchanand	Pethali	31(3) dated 06.02.2013	11.03.2013	-		
3	Taloje Panchanand	Bhoirpada	31(2) dated 06.02.2013	11.03.2013	-		
4	Padghe	Padghe	30,31 & 32 dated 28.02.2013	26.02.2013	-		

AE(KLM-II)

AEE(KLM-II)

EE(KLM-II)